
July 1, 2017 thru September 30, 2017 Performance Report

B-12-MT-36-0001Grant:

Town of Union, NYGrantee:

1

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grant Number:
B-12-MT-36-0001

Grantee Name:
Town of Union, NY

LOCCS Authorized Amount:
$10,137,818.00

Estimated PI/RL Funds:
$500,000.00

Obligation Date: Award Date:

Contract End Date:
Original - In Progress

Review by HUD:

Total Budget:
$10,637,818.00

Disasters:

FEMA-4031-NY

Declaration Number

N/A

Total Obligated

Total Projected Budget from All Sources
This Report Period

Total Budget

$9,794,403.45

To Date

$9,744,520.45

$9,744,520.45

Overall

$60,820.85

$60,820.85

Narratives
Disaster Damage:

The flooding that occurred September 7-9, 2011 severely affected five neighborhoods in the Town of Union and caused considerable damage
in twelve others. The flooding that occurred both in 2005 and 2006 were confined to two major areas in the Town, those being the South
Endwell area and the Fairmont Park subdivision. In 2011, in addition to these two areas, the Westover and West Corners areas were severely
affected by flooding. Three of the areas, South Endwell, Fairmont Park, and Westover are affected by backwater from the Susquehanna River.
West Corners is affected by the Nanticoke Creek. The Nanticoke Creek affects areas in the western part of the Town of Union including the
Route 26 corridor, West Corners, Glendale Drive, and West Endicott. These areas are also subject to backwater effect of the Susquehanna
River. That is, once the Susquehanna River rises above a certain stage, floodwaters from the Susquehanna River will back up into the
Nanticoke Creek affecting properties in the western portion of the Town.
 

Recovery Needs:

 Based upon the surveys, it appears that there are still substantial unmet needs in the community. Homeowners estimated unmet needs at
approximately $4.5 million (an average of $37,488 per unit however this number includes properties that will be demolished) while business
and non-profits estimated remaining unmet needs at just over $3 million (an average of $100,043).
In addition to the unmet housing and business needs previously identified, floodwaters took a significant toll on the basic infrastructure
throughout the Town. Roads, storm water facilities, sanitary sewer plants, and water treatment plants also suffered significant damage and
substantially complicated the Town’s emergency response efforts. Many of these facilities were built decades ago and were not designed to
handle subsequent population growth and resulting development. These facilities are overwhelmed by the ever increasing intensity of storm
events and can’t be maintained into the future without significant repairs and flood mitigation measures. Private utilities also experienced
significant flood related damage to service delivery components.
 
 
 

Public Comment:

The Town received a total of sixteen (16) comments on the Action Plan prior to approval by the Town Board and subsequent submission to
HUD. Many of the comments were directed at inadequate infrastructure or infrastructure that was damaged during the flood event.  Several
comments related to the potential use of CDBG-DR funds to assist property owners who wish to particiapte in the FEMA sponsored buy-out
program.

Active

QPR Contact:Grant Status:
Paul Nelson

Grant Award Amount:
$10,137,818.00
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$60,820.85

$5,832,160.71

$0.00

$334,175.69

$334,175.69

$89,777.85

$0.00

Total Funds Expended

     Program Income Drawdown

$60,820.85 $89,777.85

Match Contributed

     Program Funds Drawdown

$5,861,117.71

Program Income Received

A number of the projects included in the HUD-approved Action Plan for Disaster Recovery are completed or
currently underway. 
A contract for the Loder Ave. Drainage Project, Phase 2 construction has been awarded and work is underway and
is scheduled to be completed by the end of October.  Additional costs have been incurred due to unforeseen
subsurface field conditions.  The cost of the project has increased due to additional material testing, trucking of
unsuitable material off-site, tipping fees at the Broome County landfill, and increased quantities of suitable backfill
material.
Design of the JC Water Treatment maintenance facility is complete.  Estimated constructions costs exceed the
amount of funds available and the Village of Johnson City is pursuing other CDBG-DR funds from New York State to
fill the funding gap.  The bid for actual construction is now expected to be issued in the fourth quarter of 2017 with
construction commencing in 2018.
A contract was executed for design of the JC Interceptor B project and field survey work has been completed. 
Project design is ongoing and the project will be let for constructions bids during the first quarter of 2018.
An RFP for engineering/design of the West Creek stream bank stabilization project has been issued and a contract
is expected to be awarded at the October 20th Town Board meeting.  Due to NYSDEC and USACE regulations
actual construction can’t begin until after July 16, 2018.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$321,969.37

$0.00

To Date

Limit on Public Services

$0.00

66.67%
54.45%

Overall Benefit Percentage (Projected)

$481,557.50

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$1,520,672.70

Required

$2,027,563.60

Minimum Non-Federal Match

Progress Toward Activity Type Targets
Activity Type Target Actual

Public services $1,520,672.70 $0.00

Progress Toward National Objective Targets
National Objective Target Actual
Low/Mod $5,068,909.00 $6,053,841.46

Overall Benefit Percentage (Actual)

Most Impacted and Distressed Threshold (Projected) $0.00$0.00

$394,996.54 $5,921,938.56Total Funds Drawdown

Most Impacted and Distressed Expended $0.00 $0.00
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The Watson Blvd. floodwall closure project is underway.  The project is expected to be completed this construction
season.
The demolition of the BAE facility in Westover is now complete.  The Planning Department has begun discussions
with the US Army Corps of Engineers regarding survey work that will need to be done in order to move forward with
repairs to the Westover flood levee.  The Baltimore Office indicated that a review of the levee will be part of an
extensive review of the entire Susquehanna River Basin watershed.  The watershed project is underway and several
public meetings have been conducted.
As of the end of the report period, the town has expended $ $5,855,955 of the $10,137,818 grant (roughly 61%).

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

001-ADM, CDBG-DR Grant Administration $11,827.75 $452,261.58 $321,969.37

002-PLN, Planning $0.00 $211,429.13 $159,588.13

003-NGH, Neighborhood Facilities $0.00 $938,421.10 $938,421.10

004-PKS, Park Repairs/Improvements $0.00 $157,476.86 $157,476.86

005-HSG-OOREH, Owner Occupied Housing Rehabilitation $0.00 $130,977.26 $40,499.20

006-ECO-SBR, Small Business Repair Program $0.00 $0.00 $0.00

007-INF, Infrastructure $322,347.94 $4,938,209.82 $1,179,140.41

008-ACQ-FEMA, Acquisition-Buyout $0.00 $357,658.26 $357,658.26

009-ACQ-RDV, Acquisition For Redevelopment $0.00 $2,505,992.84 $2,331,802.65

010-ACQ-DPW, DPW Property Acquisition $0.00 $234,736.44 $234,736.44

011-HSG-MFREH, Multi-Family Housing Rehabilitation $0.00 $37,443.00 $0.00

012-HSG-HOINC, Homeownership Incentives $0.00 $7,550.45 $7,550.45

013-ECO-FLP, Business+Floodproofing+Program $0.00 $155,512.72 $0.00

014-RCD-PRES, Records Preservation $0.00 $103,317.84 $103,317.84

9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

001-ADM / CDBG-DR Grant AdministrationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$232,065.08

N/A Town of Union

Total Projected Budget from All Sources

Match Contributed

$232,065.08

($10,000.00)

$0.00

$0.00

$232,065.08

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

89-8760-1110-1109

$5,163.14

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

($10,000.00)

To Date

10/01/2012

N/A

$136,106.35

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Salaries for CDBG-DR grant.

Location Description:

Town Hall, 3111 E. Main St., Endwell, NY 13760

Admin costs.  ($10,000 transferred to Loder Ave. Phase 2 drainage project as part of Plan  Amendment #18.)

Activity Progress Narrative:

CDBG-DR SalariesActivity Title:

Project Number:

001-ADM

Project Title:

CDBG-DR Grant Administration

$136,106.35$5,163.14Town of Union

$5,163.14     Program Funds Drawdown $136,106.35

$136,106.35$5,163.14Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Accomplishments Performance Measures

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$115,328.40

N/A Town of Union

Total Projected Budget from All Sources

Match Contributed

$115,328.40

$0.00

$0.00

$0.00

$115,328.40

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

89-8760-4800-1109

$908.78

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

10/01/2012

N/A

$114,675.62

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

General administrative costs for CDBG-DR grant, Other Than Personal Services.

Location Description:

Town Hall. 3111 E. Main St. Endwell, NY 13760

Admin. costs.

Activity Progress Narrative:

CDBG-DR-OTPSActivity Title:

Project Number:

001-ADM

Project Title:

CDBG-DR Grant Administration

$114,675.62$908.78Town of Union

No Accomplishments Performance Measures

Accomplishments Performance Measures

$908.78     Program Funds Drawdown $114,675.62

$114,675.62$908.78Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$81,055.60

N/A Town of Union

Total Projected Budget from All Sources

Match Contributed

$81,055.60

($4,194.40)

$0.00

$0.00

$81,055.60

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

89-8760-8000-1109

$5,388.38

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

($4,194.40)

To Date

10/01/2012

N/A

$61,424.15

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Employee benefits for CDBG-DR grant.

Location Description:

Town Hall. 3111 E. Main St. Endwell, NY 13760

Admin. costs. ($4,194.40 transferred to Loder Ave. Phase 2 drainage project as part of Plan  Amendment #18.)

Activity Progress Narrative:

CDBG-DR BenefitsActivity Title:

Project Number:

001-ADM

Project Title:

CDBG-DR Grant Administration

$61,424.15$5,388.38Town of Union

No Accomplishments Performance Measures

Accomplishments Performance Measures

$5,388.38     Program Funds Drawdown $61,424.15

$61,424.15$5,388.38Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$23,812.50

N/A Town of Union

Total Projected Budget from All Sources

Match Contributed

$23,812.50

$0.00

$0.00

$0.00

$23,812.50

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

89-8760-8008-1109

$367.45

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2017

$0.00

To Date

10/01/2012

N/A

$9,763.25

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

FICA/Medicare costs for CDBG-DR grant.

Location Description:

Town Hall. 3111 E. Main St. Endwell, NY 13760

Admin. costs.

Activity Progress Narrative:

CDBG-DR FICAA/MedicareActivity Title:

Project Number:

001-ADM

Project Title:

CDBG-DR Grant Administration

$9,763.25$367.45Town of Union

No Accomplishments Performance Measures

Accomplishments Performance Measures

$367.45     Program Funds Drawdown $9,763.25

$9,763.25$367.45Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

002-PLN / PlanningProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$45,000.00

N/A Town of Union

Total Projected Budget from All Sources $45,000.00

($30,000.00)

$0.00

$45,000.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

89-8760-6513-1109

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

N/A

09/30/2013

($30,000.00)

To Date

10/01/2012

Area Benefit (Census)

$18,159.00

Responsible Organization:

Planning Under Way

Townwide Comprehensive Drainage PlanActivity Title:

Project Number:

002-PLN

Project Title:

Planning

$18,159.00$0.00Town of Union

$0.00     Program Funds Drawdown $18,159.00

$18,159.00$0.00Total Funds Expended
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Match Contributed $0.00

$0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

Creation of townwide drainage plan to address flooding issues.

Location Description:

Townwide

($30,000 transferred to Loder Ave. Phase 2 drainage project as part of Plan  Amendment #18.)

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of Plans or Planning Products 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

003-NGH / Neighborhood FacilitiesProject # / Title:

Grantee Activity Number:

Activity Status:

89-8760-2079-1109

Activitiy Category:

Rehabilitation/reconstruction of public facilities Under Way

Westover YMCA Capital ImprovementsActivity Title:

Project Number: Project Title:
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Projected Start Date:

Benefit Type:

Overall

$265,314.90

Low/Mod Town of Union

Total Projected Budget from All Sources

Match Contributed

$265,314.90

($12,441.46)

$0.00

$0.00

$265,314.90

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated
$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

$0.00

$0.00

N/A

09/30/2014

($12,441.46)

To Date

10/01/2012

Area Benefit (Census)

$265,314.90

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Activity Description:

Funds under this activity were used to reimburse the YMCA for documentable unmet needs relating to damages caused
flooding in 2011. Funds were used to install deployable flood barriers around each door and loading area.  A waterproofing seal
coat was applied to exterior brick walls to an elevation above the 2011 flood level. A new storage shed was constructed to store
the deployable flood barriers when not in use. This activity was approved as a Low/mod benefit project by HUD waiver.
DEPARTMENT OF HOUSING AND URBAN DEVELOPMENT
[Docket No. FR–5663–N–01]
Additional Waiver Granted to and Alternative Requirement for the Town of Union, New York’s CDBG Disaster Recovery Grant
AGENCY: Assistant Secretary for Community Planning and Development, HUD.
ACTION: Notice of additional waiver and alternative requirement.
Beneficiary data generated by HUD IDIS sysem using data set from 6/3/16.  Number of low income persons not generated by
system so all low/mod persons have been classified as moderate income for reporting purposes.

Location Description:

740 Main St., Johnson City, NY 13790.

Activity Progress Narrative:

003-NGH Neighborhood Facilities

$265,314.90$0.00Town of Union

$0.00     Program Funds Drawdown $265,314.90

$265,314.90$0.00Total Funds Expended
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(Project completed. Balance of $12,441.46 transferred to Loder Ave. Phase 2 drainage project as part of Plan  Amendment
#18.)

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod

0 7385 15910# of Persons 46.42

LMI%:

007-INF / InfrastructureProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

89-8760-2085-1109

Activitiy Category:

09/30/201510/01/2012

Area Benefit (Census)

Responsible Organization:

Rehabilitation/reconstruction of public facilities Planned

JC Water Plant Maintenance FacilityActivity Title:

Project Number:

007-INF

Project Title:

Infrastructure

15

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Overall

$716,000.00

Low/Mod Town of Union

Total Projected Budget from All Sources

Match Contributed

$716,000.00

$0.00

$0.00

$0.00

$716,000.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$17,752.50

$0.00

$0.00

Jul 1 thru Sep 30, 2017

$0.00

$0.00

N/A

$0.00

To Date

$32,809.62

Most Impacted and Distressed Expended $0.00

Activity Description:

This activity will provide funds to demolish, including asbestos surveys and removal if necessary, the existing flood damaged
storage building at the Johnson City water treatment facility and construct a new building at a higher elevation to avoid future
flood damage. The Village will be required to carry flood insurance for the new facility.

Location Description:

Camden St., Johnson City, NY 13790.

Design costs.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

$32,809.62$17,752.50Town of Union

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/1# of public facilities 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$17,752.50     Program Funds Drawdown $32,809.62

$32,809.62$17,752.50Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$90,192.86

Urgent Need Town of Union

Total Projected Budget from All Sources

Match Contributed

$90,192.86

($807.14)

$0.00

$0.00

$90,192.86

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

89-8760-2107-1109

$0.00

$0.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

11/30/2015

($807.14)

To Date

01/22/2015

Area Benefit (Census)

$90,192.86

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Dike/dam/stream-river bank repairs Under Way

Activity Description:

Heavy rainfall from the remnants of Tropical Storm Lee (FEMA-4031-DR-NY: incident period: 9/7/11 - 9/11/11) caused severe
flooding throughout the Town of Union located in Broome County, NY.  At Western Heights Boulevard located within the Town
boundary, the stormwater runoff overhwhelmed the above referenced drainage channel which caused severe erosion and
downcutting along its Northern embankment.  The erosion and embankment failure washed away sections of
lawn/landscaping.  Currently the remaining earthen embankment continues to slough away into the drainage channel further
jeopardizing residential properties.  To mitigate against further erosion and property damage, the project involves the placement
of 378 linear feet (350 cy) of stacked Rip-Rap (NYSDOT Item 620.06) along the Northern embankment in two specific areas.
The volume of Rip-Rap being placed below the OMHW is approximately 0.75cy/running foot.  
Note: NYSDEC has notified the Town that they have no involvement with project.

Location Description:

(Project completed. Balance of $807.14 transferred to Loder Ave. Phase 2 drainage project as part of Plan  Amendment #18.)

Activity Progress Narrative:

Western Heights Blvd. Bank RepairActivity Title:

Project Number:

007-INF

Project Title:

Infrastructure

$90,192.86$0.00Town of Union

$0.00     Program Funds Drawdown $90,192.86

$90,192.86$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

378/378# of Linear feet of Public 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$965,820.85

Low/Mod Town of Union

Total Projected Budget from All Sources

Match Contributed

$965,820.85

$155,820.85

$0.00

$0.00

$965,820.85

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

89-8760-2109-1109

$365,416.29

$0.00

$60,820.85

Jul 1 thru Sep 30, 2017

Activitiy Category:

$60,820.85

$0.00

N/A

11/30/2017

$155,820.85

To Date

06/01/2015

Area Benefit (Census)

$480,081.98

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Construction/reconstruction of streets Under Way

Activity Description:

Installation of new drainage system designed to address flooding that occurred during the 2011 flood event.  These
improvements are part of an overall street reconstruction activity using regular CDBG funds. Phase 2 of the project involves
upsizing of storm drain pipes to minimize flooding in and around the elementary school.

Location Description:

First payment for Phase 2 drainage work.

Activity Progress Narrative:

N. Loder Ave. Drainage ImprovementsActivity Title:

Project Number:

007-INF

Project Title:

Infrastructure

$419,261.13$304,595.44Town of Union

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/200# of Linear feet of Public 0

$304,595.44     Program Funds Drawdown $419,261.13

$419,261.13$304,595.44Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

008-ACQ-FEMA / Acquisition-BuyoutProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$164,849.88

Urgent Need Town of Union

Total Projected Budget from All Sources $164,849.88

$0.00

$164,849.88

Total Budget

National Objective:

Activity Status:

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

89-20251-4764-1109

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

N/A

09/30/2015

$0.00

To Date

10/01/2012

$164,849.88

Responsible Organization:

Acquisition - buyout of residential properties Under Way

FEMA Buyout Program-Urgent NeedActivity Title:

Project Number:

008-ACQ-FEMA

Project Title:

Acquisition-Buyout

$0.00     Program Funds Drawdown $164,849.88
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Match Contributed $0.00

$9,065.85

$0.00

     Program Income Drawdown

Program Income Received $9,065.85

$0.00 $0.00

$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

This activity will provide a portion of the required 5% local match for the FEMA buyout program as well as costs for pre-
demolition asbestos surveys, asbestos removal if required, demolition costs, and soft costs for acquisition.

Location Description:

Townwide, flood impacted areas only as approved by FEMA.

Program income receipted from ICC insurance reimbursement.  Funds applied to N. Loder Ave. drainage project.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$164,849.88$0.00Town of Union

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/45# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/45# of Housing Units 0

0/45# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$164,849.88$0.00Total Funds Expended

009-ACQ-RDV / Acquisition For RedevelopmentProject # / Title:
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,489,576.15

Urgent Need Town of Union

Total Projected Budget from All Sources

Match Contributed

$1,489,576.15

$0.00

$0.00

$25,900.00

$1,489,576.15

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

89-20251-4783-1109

$0.00

$54,857.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

10/01/2012

$1,489,576.15

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The activity involves the voluntary sale of flood damaged homes in the Westover, S. Endwell, and Fairmont
Park neighborhoods to the town. Once acquired, the structures will be demolished. The vacant lots will be made available for
future development in a more flood resistant manner consistent with FEMA construction guidelines..

Location Description:

Westover, S. Endwell, and Fairmont Park neighborhoods.

Program income received from ICC insurance payment.  Funds applied to N. Loder Ave. drainage project.

Activity Progress Narrative:

Acquisition for Redevelopment/Urgent NeedActivity Title:

Project Number:

009-ACQ-RDV

Project Title:

Acquisition For Redevelopment

$1,489,576.15$0.00Town of Union

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

18/21# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $1,489,576.15

$1,489,576.15$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

18/21# of Housing Units 0

18/21# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,000,992.84

Low/Mod Town of Union

Total Projected Budget from All Sources

Match Contributed

$1,000,992.84

$0.00

$0.00

$25,855.00

$1,000,992.84

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

89-20251-4784-1109

$0.00

$25,855.00

$0.00

Jul 1 thru Sep 30, 2017

Activitiy Category:

$0.00

$0.00

N/A

09/30/2015

$0.00

To Date

10/01/2012

Direct Benefit (Households)

$842,226.50

Most Impacted and Distressed Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

The activity involves the voluntary sale of flood damaged homes in the Westover, S. Endwell, and
Fairmont Park neighborhoods to the Town. Once acquired, the structures will be demolished. The vacant lots will be made
available for future development in a more flood resistant manner consistent with FEMA construction guidelines.

Location Description:

Westover, S. Endwell, and Fairmont Park neighborhoods.

Program income received from ICC insurance payment.  Applied to Loder Ave. drainage project.

Activity Progress Narrative:

Acquisition for Redevelopment/Low Mod.Activity Title:

Project Number:

009-ACQ-RDV

Project Title:

Acquisition For Redevelopment

$842,226.50$0.00Town of Union

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Parcels acquired voluntarily 0

$0.00     Program Funds Drawdown $842,226.50

$842,226.50$0.00Total Funds Expended
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

14/14# of Housing Units 0

14/14# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/14 0/0 0/14# of Households 0 0 0

0 0/14 0/0 0/14# Owner Households 0 0 0

011-HSG-MFREH / Multi-Family Housing RehabilitationProject # / Title:

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

Low/Mod Town of Union

Total Projected Budget from All Sources $37,443.00

National Objective:

Activity Status:

Projected End Date:

Completed Activity Actual End Date:

89-20251-4754-1109

Jul 1 thru Sep 30, 2017

Activitiy Category:

N/A

09/30/2015

To Date

10/01/2012

Direct Benefit (Households)

Responsible Organization:

Rehabilitation/reconstruction of residential structures Planned

Multi-Family Housing RehabilitationActivity Title:

Project Number:

011-HSG-MFREH

Project Title:

Multi-Family Housing Rehabilitation
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$37,443.00

Match Contributed

($37,557.00)

$0.00

$0.00

$37,443.00

$0.00

Total Budget

     Program Income Drawdown

Program Income Received

Total Funds Drawdown
Total Obligated

$0.00

$0.00

$0.00 $0.00

$0.00

($37,557.00)
$0.00

Most Impacted and Distressed Expended $0.00

Activity Description:

This activity provides funding on a 50% match basis for owners of flooded rental properties who undertake structural repairs or
repairs to major capital building components. At least 51% of the units rehabilitated must be occupied by persons or
households meeting HUD's low and moderate income requirements and where the rent is determined to be reasonable,
according HUD guidelines, to the household income.

Location Description:

Townwide, flood impacted areas only.

($37,557 transferred to Loder Ave. Phase 2 drainage project as part of Plan  Amendment #18.) Activity to be cancelled.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

$0.00$0.00Town of Union

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/10# of Housing Units 0

0/10# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

0 0/10 0/0 0/10# of Households 0 0 0

0 0/10 0/0 0/10# Renter Households 0 0 0

$0.00     Program Funds Drawdown $0.00

$0.00$0.00Total Funds Expended
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No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

28

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)


	Title
	Title
	Title

