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INVITATION TO BIDDERS 001113 - 1 

Town of Union  
Pump Station, Oakdale Road, 

Johnson City, NY 13790 
Invitation to Bidders 

 
NOTICE OF SOLICITATION OF GENERAL CONTRACTORS FOR  - 

Town of Union, Pump Station, Oakdale Road, Johnson City, NY 13790 
 

 
Sealed bids for the Town of Union New Standby Generator will be received until Tuesday October 
13th, 10:00 am local time.  Deliver Town of Union Bid Proposals to: Town Clerk, Town of Union, 3111 
East Main Street, Endwell NY, 13760.  A summary of the bids received will be available to the public 
the following week upon request. Each bid must be prepared and submitted in accordance with the 
Bidding and Contract Documents and must be accompanied by references of similar projects and a 
Bid Security in the form of a Certified Check, Bid Bond or Bank Check in the amount of (10%) ten 
percent of the bid amount. Bidders must have a minimum of 5 years successful experience in 
completion of similar projects. 
 
The successful bidder will be required to furnish a Maintenance Bond acceptable to the Town of 
Union. 
 
“Effective September 27, 2020 Bid Documents may be ordered or purchased from The Town of Union 
Clerk, Town of Union, 3111 East Main Street, Endwell NY, 13760. Deposit in the amount of $50.00 
for each set of drawings and specifications. Online access will be provided to all registered bidders 
and suppliers.  
 
 
A mandatory Pre-Bid meeting will be held on-site on Thursday October 1st, 2020, at 10:00am. 
Attendees are asked to take all appropriate safety measures during this meeting given the current 
epidemic. (6ft min. social distancing, masks, etc.). 
 
The completion date for this project is 180 Days after the Bidder receives a “notice to proceed with 
construction” from the Town of Union representative or by October 13th, 2020, whichever is first. This 
assumes a winter shutdown. Bidders must be properly licensed under the laws governing their 
respective trades and be able to obtain insurance and bonds required for the Work. Insurance in a 
form acceptable to Owner will be required of the successful Bidder.  See documents for minimum 
limits.   
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DOCUMENT 001116 – INSTRUCTIONS TO BIDDERS 

1.1 PROJECT INFORMATION 

A. Notice to Bidders:  Bidders may submit bids for project as described in this Document. Submit 

bids according to the Instructions to Bidders. 

B. Project Identification: 2020.013.001 New Standby Generator. 

1. Project Location: Oakdale Road, Johnson City, NY. 

C. Owner: Town of Union. 

1. Owner's Representative: Mr Daniel Schofield. 

D. Architect: Delta Engineers, Architects, Land Surveyors, and Landscape Architects, DPC. 

E. Project Description: Project consists of replacement of existing standby generator with new 

stand alone frame and new generator. 

F. Construction Contract: Bids will be received for the following Work: 

1. General Contract (all trades). 

G. Owner will receive sealed lump sum bids until the bid time and date at the location given below. 

Owner will consider bids prepared in compliance with the Instructions to Bidders issued by 

Owner, and delivered as follows: 

1. Bid Date: Tuesday October 13th, 2020. 

2. Bid Time: 10:00a.m. local time. 

3. Location: Town Clerk, 3111 East Main Street, Endwell, New York. 

H. Bids will be thereafter publicly opened and read aloud. 

1.2 BID SECURITY 

A. Bid security shall be submitted with each bid in the amount of 10 percent of the bid amount 

payable without condition to the owner as a guaranty that the bidder, if awarded the 

contract, will execute the Agreement. No bids may be withdrawn for a period of 30 days 

after opening of bids.  

B. The contract will be awarded to the lowest responsible bidder whose proposal complies with the 

requirements of the contract documents.  An informal or irregular proposal may be rejected.  

The Owner reserves the right to waive any informality, to reject any or all proposals, or to 

accept the proposal which will best serve the public interest. 
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1.3 PREBID MEETING 

A. Prebid Meeting: See Document 002513 "Prebid Meetings." 

1.4 DOCUMENTS 

A. Printed Procurement and Contracting Documents: Obtain after 9-27-2020, by contacting Town 

Clerk, Town of Union. Documents will be provided to prime bidders only; only complete sets 

of documents will be issued. 

1. Deposit:  $50.00. 

B. Online Procurement and Contracting Documents: Obtain access after 9-27-2020, by contacting 

Town Clerk, Town of Union. Online access will be provided to all registered bidders and 

suppliers. 

1.5 TIME OF COMPLETION 

A. Successful bidder shall begin the Work on receipt of the Notice to Proceed and shall complete 

the Work within the Contract Time. 

1.6 BIDDER'S QUALIFICATIONS & BID REQUIREMENTS 

A. Bidders must be prequalified by Owner. Prequalification forms are available on Owner's Web 

site at. 

B. Bidders must be properly licensed under the laws governing their respective trades and be able 

to obtain insurance and bonds required for the Work. 

C. The Town of Union is exempt from payment of Federal, State, and Local Taxes and from 

payment of Sales and Compensating Use Taxes of the State of New York and of Cities and 

Counties on all materials and supplies sold to the Town of Union.  These taxes ARE NOT to be 

included in bids. 

D. Sealed proposals shall be submitted in accordance to the Notice to Bidders.  Proposals shall be 

hand or typewritten in black ink on the form furnished and shall be enclosed in a sealed 

envelope endorsed with the name of the bidder and the name of the contract.  The bidder shall 

not change the wording of the proposal, any explanatory matter which the bidder may wish to 

submit shall be in the form of a separate letter accompanying the proposal. 

E. Bidders shall make a personal examination of the site of the work, the drawings and 

specifications, and the other contract documents, and shall inform themselves by such means as 

they prefer as to the difficulties to be experienced in fulfilling the contract, before submitting 

their bids. 

F. Any explanation desired by bidders regarding the meaning or interpretation of the drawings and 

specifications must be requested in writing and with sufficient time allowed for a reply to reach 

them before the submission of their bids.  Oral explanations given before the award of the 

contract will not be binding.  Any interpretation made will be in the form of an addendum to the 
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drawings or specifications and will be furnished to all bidders and its receipt by the bidder shall 

be acknowledged.  Failure of any bidder to receive any such addendum or interpretation shall 

not relieve any bidder from any obligation under his bid as submitted.  All addenda so issued 

shall become a part of the contract documents. 

G. The attention of the bidders is particularly called to the requirements of the contract documents 

concerning conditions of employment to be observed, the prevention of discrimination in 

employment, the minimum wage rates to be paid for the work performed under this contract, 

and statement of non-collusion in the proposal. 

H. Every contractor and sub-contractor is required by Article 8, Section 220 (3-a) of the New York 

State Labor Law, to comply with specific requirements for signs at public work locations. 

I. Every Contractor and sub-contractor is required by Article 8, Section 220 of the New York 

State Labor Law, to submit to the Town of Union Engineering Department within thirty (30) 

days after issuance of its first payroll, and every thirty days thereafter, a transcript of the 

original payroll record, as provided by this article, subscribed and affirmed as true under 

penalties of perjury. 

J. Every contractor and sub-contractor is required by 16 NYCRR Part 753 to call Dig Safely New 

York for stakeout request at least two working days before any excavation starts. 

K. Every contractor is required to submit liability insurance, performance bond, and payment bond 

in the amount of the contract before the start of the project.  A maintenance bond is required at 

the end of the project for the total project cost in a form acceptable to the Town of Union. 

L. Every Contractor and sub-contractor, awarded a contract, shall submit valid NYS Worker’s 

Compensation form WC/DB-100 or WC/DB-101.  To be valid, these forms must be certified by 

the NYS Worker’s Compensation Board. 

M. The attention of bidders is particularly called to the requirements of the General Conditions of 

the contract concerning safety, insurance and indemnity. 

N. The amount specified in the Agreement will be retained by the Owner for one (1) year to 

guarantee the correction of faulty materials and workmanship during the guaranty period. 

O. Bidders will be required to comply with the President's Executive Orders No. 10925, No. 11114 

and No. 11246. 

END OF DOCUMENT 001113 
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DOCUMENT 002513 - PREBID MEETINGS 

1.1 PREBID MEETING 

A. Owner will conduct a Prebid meeting as indicated below: 

1. Meeting Date: Thursday October 1st, 2020 
2. Meeting Time: 10:00 a.m. local time. 
3. Location: Project site. Pump Station, Oakdale Road, Johnson City, NY. 

B. Attendance: 

1. Prime Bidders: Attendance at Prebid meeting is recommended. 
2. Subcontractors: Attendance at Prebid meeting is recommended. 
3. Notice: Bids will only be accepted from prime bidders represented on Prebid Meeting 

sign-in sheet. 

C. Agenda: Prebid meeting agenda will include review of topics that may affect proper preparation 
and submittal of bids, including the following: 

1. Procurement and Contracting Requirements: 

a. Advertisement for Bids. 
b. Instructions to Bidders. 
c. Bidder Qualifications. 
d. Bonding. 
e. Insurance. 
f. Bid Security. 
g. Bid Form and Attachments. 
h. Bid Submittal Requirements. 
i. Bid Submittal Checklist. 
j. Notice of Award. 

2. Communication during Bidding Period: 

a. Obtaining documents. 
b. Access to Project Web site. 
c. Bidder's Requests for Information. 
d. Bidder's Substitution Request/Prior Approval Request. 
e. Addenda. 

3. Contracting Requirements: 

a. Agreement. 
b. The General Conditions. 
c. The Supplementary Conditions. 
d. Other Owner requirements. 

4. Construction Documents: 
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a. Scopes of Work. 
b. Temporary Facilities. 
c. Use of Site. 
d. Work Restrictions. 
e. Alternates, Allowances, and Unit Prices. 
f. Substitutions following award. 

5. Schedule: 

a. Project Schedule. 
b. Contract Time. 
c. Liquidated Damages. 
d. Other Bidder Questions. 

6. Site/facility visit or walkthrough. 
7. Post-Meeting Addendum. 

D. Minutes: Entity responsible for conducting meeting will record and distribute meeting minutes 
to attendees. Minutes of meeting are issued as Available Information and do not constitute a 
modification to the Procurement and Contracting Documents. Modifications to the Procurement 
and Contracting Documents are issued by written Addendum only. 

1. Sign-in Sheet: Minutes will include list of meeting attendees. 
2. List of Planholders: Minutes will include list of planholders. 

END OF DOCUMENT 002513 
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DOCUMENT 004113 - BID FORM - STIPULATED SUM (SINGLE-PRIME CONTRACT) 

1.1 BID INFORMATION 

A. Bidder: ____________________________________________________. 

B. Project Name: Town of Union Standby Generator. 

C. Project Location: Oakdale Road, Johnson City, NY. 

D. Owner: Town of Union. 

E. Architect: Delta Engineers, Architects, Land Surveyors & Landscape Architects, DPC. 

F. Architect Project Number: 2020.013.001. 

1.2 CERTIFICATIONS AND BASE BID 

A. Base Bid, Single-Prime (All Trades) Contract: The undersigned Bidder, having carefully 

examined the Procurement and Contracting Requirements, Conditions of the Contract, 

Drawings, Specifications, and all subsequent Addenda, as prepared by Delta Engineers, 

Architects, Land Surveyors & Landscape Architects, DPC; and Architect's consultants, having 

visited the site, and being familiar with all conditions and requirements of the Work, hereby 

agrees to furnish all material, labor, equipment and services, including all scheduled allowances, 

necessary to complete the construction of the above-named project, according to the 

requirements of the Procurement and Contracting Documents, for the stipulated sum of: 

1. ________________________________________________ Dollars ($______________). 

 

1.3 BID GUARANTEE 

A. The undersigned Bidder agrees to execute a contract for this Work in the above amount and to 

furnish surety as specified within 10 days after a written Notice of Award, if offered within 60 

days after receipt of bids, and on failure to do so agrees to forfeit to Owner the attached cash, 

cashier's check, certified check, U.S. money order, or bid bond, as liquidated damages for such 

failure, in the following amount constituting five percent (10%) of the Base Bid amount above: 

1. ________________________________________________ Dollars ($______________). 

 

1.4 SUBCONTRACTORS AND SUPPLIERS 

The following companies shall execute subcontracts for the portions of the Work indicated: 

1. General Construction Work: ______________________________________________. 
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2. Site Work: _____________________________________________________________. 

3. Plumbing Work: ________________________________________________________. 

4. Mech./HVAC Work: _____________________________________________________. 

5. Electrical Work: _________________________________________________________. 

1.5 TIME OF COMPLETION 

A. The undersigned Bidder proposes and agrees hereby to commence the Work of the Contract 

Documents on a date specified in a written Notice to Proceed to be issued by Architect and shall 

fully complete the Work within 180 calendar days. 

1.6 ACKNOWLEDGMENT OF ADDENDA 

A. The undersigned Bidder acknowledges receipt of and use of the following Addenda in the 

preparation of this Bid: 

1. Addendum No. 1, dated ____________________. 

2. Addendum No. 2, dated ____________________. 

3. Addendum No. 3, dated ____________________. 

4. Addendum No. 4, dated ____________________. 

1.7 CONTRACTOR'S LICENSE 

A. The undersigned further states that it is a duly licensed contractor, for the type of work 

proposed, in New York State, and that all fees, permits, etc., pursuant to submitting this 

proposal have been paid in full. 

1.8 SUBMISSION OF BID 

A. Respectfully submitted this ____ day of ____________, 2020. 

B. Submitted By:______________________________(Name of bidding firm or corporation). 

C. Authorized Signature:____________________________________(Handwritten signature). 

D. Signed By:______________________________________________(Type or print name). 

E. Title:___________________________________(Owner/Partner/President/Vice President). 

F. Witnessed By:___________________________________________(Handwritten signature). 

G. Attest:_______________________________________________(Handwritten signature). 

H. By:____________________________________________________(Type or print name). 

I. Title:_________________________________(Corporate Secretary or Assistant Secretary). 

J. Street Address:___________________________________________________________. 
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K. City, State, Zip:___________________________________________________________. 

L. Phone:__________________________________________________________________. 

M. License No.:_____________________________________________________________. 

N. Federal ID No.:_____________________________________(Affix Corporate Seal Here). 

END OF DOCUMENT 004113 



ARTICLE 11 INSURANCE AND BONDS
§ 11.1 Contractor's Liability Insurance
§ 11.1.1 The Contractor shall purchase from and maintain in a company or companies lawfully authorized to do 
business in the jurisdiction in which the Project is located such insurance as will protect the Contractor from claims 
set forth below which may arise out of or result from the Contractor's operations and completed operations under the 
Contract and for which the Contractor may be legally liable, whether such operations be by the Contractor or by a 
Subcontractor or by anyone directly or indirectly employed by any of them, or by anyone for whose acts any of them 
may be liable, including private entities performing Work at the site and exempt from the coverage on account of 
number of employees or occupation, which entities shall remain voluntary compensation coverage at the same limits 
specified for mandatory coverage for the duration of the Project, or persons or entities excluded by statue , but 
required by the Contract Documents to provide the insurance.

.1 Claims under workers' compensation, disability benefit and other similar employee benefit acts
which are applicable to the Work to be performed;

.2 Claims for damages because of bodily injury, occupational sickness or disease, or death of the 
Contractor's employees;

.3 Claims for damages because of bodily injury, sickness or disease, or death of any person other than 
the Contractor's employees;

.4 Claims for damages insured by usual personal injury liability coverage;

.5 Claims for damages, other than to the Work itself, because of injury to or destruction of tangible
property, including loss of use resulting therefrom;

.6 Claims for damages because of bodily injury, death of a person or property damage arising out of 
ownership, maintenance or use of a motor vehicle; and

.7 Claims for bodily injury or property damage arising out of completed operations; and

.8 Claims involving contractual liability insurance applicable to the Contractor's obligations under
Section 3.18.

Insurance Requirements
Contractor agrees to procure and maintain the following insurance, as specified below, in full force and effect 
without interruption from date of commencement of the Work until final payment or completion of all warranty 
work performed after final payment, whichever occurs later, and to fully comply with all additional 
requirements and conditions set forth hereafter as follows:

a) The insurance required herein shall be submitted on the ACORD FORM 25-S Certificate of
Insurance, and shall be written for not less than the following minimum amounts or greater if required 
by law, except that if Contractor procures any policy limits greater than the amounts required herein, 
then the higher limits shall apply as though stated and required herein. At the same time as the ACORD 
form is submitted, the Contractor must also submit valid proof of endorsements for additional insureds, 
and submit a waiver of subrogation.

Workers' Compensation and 
Employer's Liability Insurance

As required by statute.
No exclusions for
partners, proprietors or executive officers.

Comprehensive Automobile $1 million combined single limit for owned,
Liability (including owned, non- hired and borrowed and non-owned motor
owned, leased and hired vehicles.
automobiles).



Commercial General Liability: 
(Insurance for liability due to 
personal injury, bodily injury or 
property damage sustained or 
alleged to have been sustained by 
any person):
a ) G e n e r a l  A g g r e g a t e $ 2 , 0 0 0 , 0 0 0
b ) E a c h  O c c u r r e n c e $ 1 , 0 0 0 , 0 0 0
c ) P e r s o n a l  a n d  A d v e r t i s i n g  I n j u r y $ 1 , 0 0 0 , 0 0 0
d ) P r o d u c t s  a n d  C o m p l e t e d $ 2 , 0 0 0 , 0 0 0  

O p e r a t i o n s  A g g r e g a t e
e ) F i r e  D a m a g e  L e g a l  L i a b i l i t y $  5 0 , 0 0 0
fl Medical Expense $ 5,000

Excess Liability $5,000,000
Each occurrence and aggregate. 
On a "Follow Form basis"

Owner Contractor Protective Liability (OCP) $1,000,000 each occurrence
$2,000,000 aggregate 
Owner as named insured

Certificate Holder:
Town of Union, -

b) The Commercial General Liability General Aggregate shall apply on a "per project" basis. There 
shall be no exclusions for explosion, collapse and underground operations ("XCU")

c) All required policies and coverages shall be written on an occurrence basis, as claims-made 
coverage is not acceptable.

d) Additional Insured coverage: The Comprehensive Automobile Liability policy, Commercial 
General Liability ("CGL") policy, and Excess Liability policy, specified above, shall each:

1. Include the Town of Union; Architects & Engineers, and ________________________
                                                         as additional insureds on a primary and non-contributory basis for the   
                                                          Columbia Drive Reconstruction.

A) With respect to the Comprehensive Automobile Liability policy, ISO 
endorsement CA 20 48 02 99 shall be substituted in lieu of CG 20 10 11 85 or 
its approved equivalent, and

B) With respect to the Excess Liability policy, additional insured status may be 
provided through a "follow-form" approved by the Owner and Architect, in lieu 
of CG 20 10 11 85 or its approved equivalent when the latter is not made available 
by the insurer, such that the required additional insured coverage will follow the 
form of the CGL policy and the Comprehensive Automobile Liability Policy; and

C) The Additional Insured Endorsement or policy language granting the required 
Additional Insured status must be attached to the Certificate of Insurance.

2. Provide that such insurance is primary insurance with regard to the interests of the



additional insureds and that any other insurance maintained by the additional insureds is 
excess.

e) All insurance required herein must be with insurers licensed to conduct business in New York State 
and acceptable to the Owner. In addition, each insurance policy naming the Architect and the Owner 
as additional insured shall be a policy from an insurer with an A.M. Best "Secure" rating, meaning a 
rating from A- to AA*, or better.

f) Prior to commencing any work or any services required under this Agreement, Contractor shall 
provide certificates of insurance on approved form to the Owner and Architect, evidencing that 
Contractor has procured the insurance policies and coverages required herein. Each certificate of 
insurance must state that coverage will not be altered, canceled or allowed to expire without thirty 
(30) days prior written notice, by mail, to the Owner and Architect, except that the period of prior 
written notice shall be reduced from thirty (30) days to ten (10) days for any cancellation due to non-
payment of premium. Whenever a policy of insurance names or is required to name the Owner and/or 
Architect as additional insureds, the certificate of insurance that the Contractor must provide for each 
such policy shall also include a copy of the required endorsement granting additional insured status.

g) The Contractor agrees to indemnify the Owner and Architect for all deductibles or self-insured 
retentions applicable to any insurance policy required herein to name them as additional insured.

h) The Contractor agrees that before it utilizes a Subcontractor to perform any part of the work or 
services required under this Agreement, Contractor will require each such Subcontractor to procure 
equivalent insurance coverages and limits for the protection of the Subcontractor, Owner and 
Architect, including but not limited to the additional insured coverage for Owner and Architect, 
described more fully above. Subcontractor and Contractor will both be equally responsible for 
providing the required evidence of insurance coverage to the Architect.

i) The Contractor acknowledges that failure to secure the above-specified insurance constitutes a 
material breach of this Agreement and subjects Contractor to liability for damages and all other legal 
remedies available to the Owner and/or Architect. Contractor further acknowledges that procurement 
of the insurance coverage and limits required herein shall not limit the extent of the Contractor's other 
responsibilities and liabilities specified within this Agreement or by law. Contractor authorizes Owner 
and/or Architect to withhold payments without interest, late fee or any other penalty accruing, until 
the latter has received current and acceptable certificates of insurance and endorsements evidencing 
insurance as required herein.

j) Contractor shall fully cooperate at all times with any effort by Owner or Architect to audit compliance 
with these insurance requirements, including but not limited to the Contractor authorizing Owner 
and/or Architect, in writing to obtain certified copies of the insurance policies procured or maintained 
by the Contractor in relation to this Agreement. Failure of the Contractor to provide any such required 
authorization within seven (7) business days of receiving a written request for same from the Owner, 
the Owner's Town Attorney, or the Architect, shall subject the Contractor to liquidated damages, 
payable solely to the Owner, in the amount of $1,000 per each calendar day thereafter that Contractor 
fails to comply with any such request.

k) Owner's Protective Liability Insurance (OCP): The Owner will require the Contractor to procure 
and maintain at Contractor's own expense until final completion of the work covered by the Contract, 
and any extensions thereof, Owner's and Contractor's Protective Liability Coverage



issued to and naming the Owner, Architect, and Construction Manager and covering the liability for 
damages imposed by law upon the Owner, Architect, and Construction Manager with respect to all 
operations under the agreement by the Contractors or its Subcontractors, including omissions and 
supervisory acts of the Owner, Architect, and Construction Manager. Such policy shall be delivered 
to the Owner, Architect, and Construction Manager no later than fifteen (15) days of awarding of the 
Contract.

"
I) Asbestos/Lead Abatement Insurance: If the Contractor's work on this project involves

handling or disturbance of asbestos or other hazardous materials, the Contractor shall provide bodily 
injury and property damage liability insurance applicable to this hazard at limits of not less than the 
following:

If covered by this contractor's umbrella/excess policy:
General Aggregate $1,000,000.00

Each Occurrence or Incident $1,000,000.00

If NOT covered by this contractor's umbrella/excess policy:
General Aggregate $6,000,000.00

Each Occurrence or Incident $6,000,000.00

If written on a "Claims-Made" basis, and a retroactive date is used, the retroactive date must pre-
date the execution of the contract.

If automobiles are to be used for transporting hazardous materials, the Contractor shall provide 
pollution liability broadened coverage (ISO endorsement CA 9948) as well as proof of MCS 90.

Workers' Compensation Requirements Under WCL §57:

To comply with coverage provisions of the Workers' Compensation Law, businesses must:

A) be legally exempt from obtaining workers' compensation insurance coverage; or
B) obtain such coverage from insurance carriers; or
C) be self-insured or participate in an authorized group self-insurance plan.

To assist State and municipal entities in enforcing Section 57 of the Workers' Compensation Law, businesses 
requesting permits or seeking to enter into contracts MUST provide One of the following forms to the government 
entity issuing the permit or entering into a contract:

A) WC/DB-100, Affidavit for New York Entities and any out of state entities with no employees, that New
York State Workers' Compensation and/or disability benefits insurance coverage is not required; OR

WC/DB-101, Affidavit that an Out-of-State or foreign employer working in New York State does not 
require specific New York State Workers' Compensation and/or disability benefits insurance coverages; 
OR

(Affidavits must be stamped as received by the NYS Workers Compensation Board)

Forms WC/DB-100 and WC/DB-101 are available on the Board's website, www.wcb.state.ny.us, under the 
heading "Common Forms online." They may also be obtained by writing or visiting any District Office of the 
Workers' Compensation Board.



B) C-105.2 — Certificate of Workers' Compensation Insurance (the business' insurance carrier will send this 
form to the government entity upon request) Please Note: The State Insurance fund provides its own version 
of this form, the U-26.3; OR

C) SI-12 — Certificate of Workers' Compensation Self Insurance (the business calls the Board's Self-Insurance 
Office at 518-402-0247), or GSI-105.2 — Certificate of Participation in Workers' Compensation Group Self 
Insurance (the business' Group Self Insurance Administrator will send this form to the government entity 
upon request).

Disability Benefits Requirements under WCL §220 SUBD 8:

To comply with coverage provisions of the Disability Benefits Law, businesses may:

A) be legally exempt from obtaining disability benefits insurance coverage; or
B) obtain such coverage from insurance carriers; or
C) be self-insured.

Accordingly, to assist State and municipal entities in enforcing Section 220 Subd. 8 of the Disability Benefits Law, 
businesses requesting permits or seeking to enter into contracts MUST provide One of the following forms to the 
entity issuing the permit or entering into a contract:

A) WC/DB-100, Affidavit for New York Entities and any out of State entities with no employees, that New 
York State Workers' Compensation and/or Disability Benefits Insurance Coverage is not required; OR 
WC/DB-101, Affidavit that an Out-Of-State or Foreign Employer working in New York State does not 
require specific New York Workers' Compensation and/or Disability Benefits Insurance coverage; OR 
(Affidavits must be stamped as received by the NYS Workers' Compensation Board)
Forms WC/DB-100 and WC/DB-101 are available on the Board's website, www.wcb.state.ny.us, under the 
heading "Common Forms Online". They may also be obtained by writing or visiting any District Office of 
the Workers' Compensation Board.

B) Either the DB-120.1 — Certificate of Disability Benefits Insurance OR the DB-820/829 
Certificate/Cancellation of Insurance (the business' insurance carrier will send one of these forms to the 
government entity upon request); OR

C) DB-155 — Certificate of Disability Benefits Self-Insurance (the business calls the Board's Self Insurance 
Office at 518-402-0247).

§ 11.1.2 The insurance required by Section 11.1.1 shall be written for not less than limits of liability specified in 
the Contract Documents or required by law, whichever coverage is greater. Coverages, whether written on an 
occurrence or claims-made basis, shall be maintained without interruption from the date of commencement of the 
Work until the date of final payment and termination of any coverage required to be maintained after final payment 
and, with respect to the Contractor's completed operations coverage, until the expiration of the period for 
correction of Work or for such other period for maintenance of completed operations coverage as specified in the 
Contract Documents.

§ 11.1.3 Certificates of insurance acceptable to the Owner shall be submitted to the Construction Manager for 
transmittal to the Owner with a copy to the Architect prior to commencement of the Work and thereafter upon 
renewal or replacement of each required policy of insurance. These certificates and the insurance policies required 
by this Section 11.1 shall contain a provision that coverages afforded under the policies will not be canceled or 
allowed to expire until at least 30 days' prior written notice has been given to the Owner. An additional certificate 
evidencing continuation of liability coverage, including coverage for completed operations, shall be submitted with
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the final Application for Payment as required by Section 9.10.2 and thereafter upon renewal or replacement of such 
coverage until the expiration of the time required by Section 11.1.2. Information concerning reduction of coverage 
shall be furnished by the Contractor with reasonable promptness.

§ 11.1.4 The Contractor shall cause the commercial liability coverage required by the Contract Documents to 
include (l ) the Construction Manager, the Construction Manager's consultants, the Owner, the Architect, and the 
Architect's consultants as additional insureds for claims caused in whole or in part by the Contractor's negligent acts 
or omissions during the Contractor's operations; and (2) the Owner as an additional insured for claims caused in 
whole or in part by the Contractor's negligent acts or omissions during the Contractor's completed operations.

§ 11.2 Owner's Liability Insurance
The Owner shall be responsible for purchasing and maintaining the Owner's usual liability insurance.

§ 11.3 Property Insurance
§ 11.3.1 The Owner has an existing Property Insurance policy, with a company lawfully authorized to do business in 
the jurisdiction in which the Project is located. Such property insurance will continue to be maintained throughout the 
course of construction., This insurance shall include interests of the Owner, the Contractor, Subcontractors and Sub-
subcontractors in the Project.

§ 11.3.1.1 Property insurance is on a Special Form (ISO #CP 1030) or equivalent plus Ordinance or Law (ISO 
#CP 0405 & CP0010) policy form and shall include, without limitation, insurance against the perils of fire (with 
extended coverage) and physical loss or damage including, without duplication of coverage, theft, vandalism, 
malicious mischief, collapse, windstorm, falsework, testing and startup, temporary buildings and debris removal 
including demolition occasioned by enforcement of any applicable legal requirements, and shall cover reasonable 
compensation for the Architect's, Contractor's, and Construction Manager's services and expenses required as a 
result of such insured loss.

§ 11.3.1.2 If the property insurance requires deductibles, the Owner shall pay costs not covered because of 
such deductibles.

§ 11.3.1.3 The Contractor shall provide insurance coverage for portions of the Work stored off the site after 
written approval of the Owner at the value established in the approval, and also for portions of Work in transit
§ 11.3.1.4 Partial occupancy or use in accordance with Section 9.9 shall not commence until the insurance company 
or companies providing property insurance have consented to such partial occupancy or use by endorsement or 
otherwise. The Owner and the Contractor shall take reasonable steps to obtain consent of the insurance company or 
companies and shall, without mutual written consent, take no action with respect to partial occupancy or use that 
would cause cancellation, lapse or reduction of insurance.

§ 11.3.1.5 Insurance required by paragraph 11.3 is not intended to cover machinery, tools, or equipment owned or 
rented by the Contractor which are utilized in the performance of the work but not incorporated into the permanent 
improvements. The Contractor shall, at the Contractor's own expense, provide insurance coverage for owned or 
rented machinery, tools, or equipment.

§ 11.3.2 Boiler and Machinery Insurance. The Owner shall purchase and maintain boiler and machinery 
insurance required by the Contract Documents or by law, which shall specifically cover such insured objects during 
installation and until final acceptance by the Owner; this insurance shall include interests of the Owner, Construction 
Manager, Contractor, Subcontractors and Sub-subcontractors in the Work, and the Owner and Contractor shall be 
named insureds.

§ 11.3.3 Loss of Use Insurance. The Owner, at the Owner's option, may purchase and maintain such 
insurance as will insure the Owner against loss of use of the Owner's property due to fire or other hazards, however 
caused. The Owner waives all rights of action against the Contractor for loss of use of the Owner's property, 
including consequential losses due to fire or other hazards however caused.

§ 11.3.4 If the Contractor requests in writing that insurance for risks other than those described herein or 
other special causes of loss be included in the property insurance policy, the Owner shall, if possible, include 
such insurance, and the cost thereof shall be charged to the Contractor by appropriate Change Order.
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§ 11.3.5 If during the Project construction period the Owner insures properties, real or personal or both, adjoining or 
adjacent to the site by property insurance under policies separate from those insuring the Project, or if after final 
payment property insurance is to be provided on the completed Project through a policy or policies other than those 
insuring the Project during the construction period, the Owner shall waive all rights in accordance with the terms of 
Section 11.3.7 for damages caused by fire or other causes of loss covered by this separate property insurance. All 
separate policies shall provide this waiver of subrogation by endorsement or otherwise.

§ 11.3.6 Before an exposure to loss may occur, the Owner shall file with the Contractor a copy of each policy that 
includes insurance coverages required by this Section 11.3. Each policy shall contain all generally applicable 
conditions, definitions, exclusions and endorsements related to this Project. Each policy shall contain a provision that 
the policy will not be canceled or allowed to expire, and that its limits will not be reduced, until at least 30 days' prior 
written notice has been given to the Contractor.

§ 11.3.7 Waivers of Subrogation. The Owner and Contractor waive all rights against (1) each other and any of 
their subcontractors, sub-subcontractors, agents and employees each of the other, and (2) the Construction Manager, 
Architect, Architect's consultants, separate contractors described in Article 6, if any, and any of their subcontractors, 
sub-subcontractors, agents and employees, for damages caused by fire or other causes of loss to the extent covered by 
property insurance obtained pursuant to this Section 11.3 or other property insurance applicable to the Work, except 
such rights as the Owner and Contractor may have to the proceeds of such insurance held by the Owner as fiduciary. 
The Owner or Contractor, as appropriate, shall require of the Construction Manager, Construction Manager's 
consultants, Architect, Architect's consultants, Owner's separate contractors described in Article 6, if any, and the 
subcontractors, sub-subcontractors, agents and employees of any of them, by appropriate agreements, written where 
legally required for validity, similar waivers each in favor of other parties enumerated herein. The policies shall 
provide such waivers of subrogation by endorsement or otherwise. A waiver of subrogation shall be effective as to a 
person or entity even though that person or entity would otherwise have a duty of indemnification, contractual or 
otherwise, did not pay the insurance premium directly or indirectly, and whether or not the person or entity had an 
insurable interest in the property damaged.

§ 11.3.8 A loss insured under the Owner's property insurance shall be adjusted by the Owner as fiduciary and made 
payable to the Owner as fiduciary for the insureds, as their interests may appear, subject to requirements of any 
applicable mortgagee clause and of Section 11.3.10. The Contractor shall pay Subcontractors their just shares of 
insurance proceeds received by the Contractor, and by appropriate agreements, written where legally required for 
validity, shall require Subcontractors to make payments to their Sub-subcontractors in similar manner.

§ 11.3.9 If required in writing by a party in interest, the Owner as fiduciary shall, upon occurrence of an insured 
loss, give bond for proper performance of the Owner's duties. The cost of required bonds shall be charged against 
proceeds received as fiduciary. The Owner shall deposit in a separate account proceeds so received, which the 
Owner shall distribute in accordance with such agreement as the parties in interest may reach, or as determined in 
accordance with the method of binding dispute resolution selected in the Agreement between the Owner and 
Contractor. If after such loss no other special agreement is made and unless the Owner terminates the Contract for 
convenience, replacement of damaged property shall be performed by the Contractor after notification of a Change 
in the Work in accordance with Article 7.

§ 11.3.10 The Owner as fiduciary shall have power to adjust and settle a loss with insurers unless one of the parties 
in interest shall object in writing within five days after occurrence of loss to the Owner's exercise of this power; if 
such objection is made, the dispute shall be resolved in the manner selected by the Owner and Contractor as the 
method of binding dispute resolution in the Agreement. If the Owner and Contractor have selected arbitration as the 
method of binding dispute resolution, the Owner as fiduciary shall make settlement with insurers or distribution of 
insurance proceeds in accordance with the direction of the arbitrators.

§ 11.4 Performance Bond and Payment Bond
§ 11.4.1 The Contractor shall furnish, in duplicate, bonds covering faithful performance of the Contract and payment 
of obligations arising thereunder. Bonds shall be obtained from a surety company satisfactory to the Owner, licensed 
to do business in the State of New York (where the project is located), listed in the latest issue of the U.S. Treasury 
Circular 570, and on the New York State Insurance Department's website listing insurers.
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SECTION 011000 - SUMMARY 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section Includes: 

1. Project information. 

2. Work covered by Contract Documents. 

3. Contractor's use of site and premises. 

4. Coordination with occupants. 

5. Work restrictions. 

6. Specification and Drawing conventions. 

7. Miscellaneous Provisions. 

1.2 PROJECT INFORMATION 

A. Project Identification: 2020.013.001 New Standby Generator. 

1. Project Location: Oakdale Road, Johnson City, NY.  

B. Owner: Town of Union. 

1. Owner's Representative: Mr. Daniel Schofield, Town of Union. 

C. Architect/Engineer: Delta Engineers, Architects, Land Surveyors & Landscape Architects, 

DPC. 

1. Architect/Engineer Representative: Christopher Thomas, Project Manager. 

1.3 WORK COVERED BY CONTRACT DOCUMENTS 

A. The Work of Project is defined by the Contract Documents and consists of the following: 

1. Provide generator and required components and accessories for completed installation. 

The generator will be located outside with support frame to be elevated approximately 8’-

6” above grade to locate the generator above the flood zone. The existing generator will 

be abandoned in place. The existing gas service will be modified to accommodate new 

generator.   

B. Type of Contract: 

1. Project will be constructed under a single prime contract. 
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1.4 CONTRACTOR'S USE OF SITE AND PREMISES 

A. Unrestricted Use of Site: Contractor shall have full use of Project site for construction 

operations during construction period. Contractor's use of Project site is limited only by Owner's 

right to perform work or to retain other contractors on portions of Project. 

1. Driveways, Walkways, and Entrances: Keep driveways, loading areas, and entrances 

serving premises clear and available to Owner, Owner's employees, and emergency 

vehicles at all times. Do not use these areas for parking or for storage of materials. 

B. Condition of Existing Building: Maintain portions of existing building affected by construction 

operations in a weathertight condition throughout construction period. Repair damage caused by 

construction operations. 

C. Condition of Existing Grounds: Maintain portions of existing grounds, landscaping, and 

hardscaping affected by construction operations throughout construction period. Repair damage 

caused by construction operations. 

1.5 COORDINATION WITH OCCUPANTS 

A. Partial Owner Occupancy: Owner will occupy the premises during entire construction period, 

with the exception of areas under construction. Cooperate with Owner during construction 

operations to minimize conflicts and facilitate Owner usage. Perform the Work so as not to 

interfere with Owner's operations. Maintain existing exits unless otherwise indicated. 

1. Provide not less than 72 hours’ notice to Owner of activities that will affect Owner’s 

operations. 

1.6 WORK RESTRICTIONS 

A. Comply with restrictions on construction operations. 

1. Comply with limitations on use of public streets, work on public streets, rights of way, 

and other requirements of authorities having jurisdiction. 

B. On-Site Work Hours: Limit work in the existing building to normal business working hours of 

7:00 a.m. to 4:00 p.m., Monday through Friday, unless otherwise indicated. 

C. Existing Utility Interruptions: Do not interrupt utilities serving facilities occupied by Owner or 

others unless permitted under the following conditions and then only after providing temporary 

utility services according to requirements indicated: 

1. Notify Architect/Engineer/Owner not less than two days in advance of proposed utility 

interruptions. 

D. Smoking and Controlled Substance Restrictions: Use of tobacco products, alcoholic beverages, 

and other controlled substances on Project site is not permitted. 

E. Employee Identification:  Provide identification tags for Contractor personnel working on 

Project site. Require personnel to use identification tags at all times. 
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F. Employee Screening: Comply with Owner's requirements for drug and background screening of 

Contractor personnel working on Project site. 

1. Maintain list of approved screened personnel with Owner's representative. 

1.7 SPECIFICATION AND DRAWING CONVENTIONS 

A. Specification Content: The Specifications use certain conventions for the style of language and 

the intended meaning of certain terms, words, and phrases when used in particular situations. 

These conventions are as follows: 

1. Imperative mood and streamlined language are generally used in the Specifications. The 

words "shall," "shall be," or "shall comply with," depending on the context, are implied 

where a colon (:) is used within a sentence or phrase. 

2. Text Color: Text used in the Specifications, including units of measure, manufacturer and 

product names, and other text may appear in multiple colors or underlined as part of a 

hyperlink; no emphasis is implied by text with these characteristics. 

3. Hypertext: Text used in the Specifications may contain hyperlinks. Hyperlinks may allow 

for access to linked information that is not residing in the Specifications. Unless 

otherwise indicated, linked information is not part of the Contract Documents. 

4. Specification requirements are to be performed by Contractor unless specifically stated 

otherwise. 

B. Division 00 Contracting Requirements: General provisions of the Contract, including General 

and Supplementary Conditions, apply to all Sections of the Specifications. 

C. Division 01 General Requirements: Requirements of Sections in Division 01 apply to the Work 

of all Sections in the Specifications. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 011000 
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SECTION 012500 - SUBSTITUTION PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for substitutions. 

1.2 DEFINITIONS 

A. Substitutions: Changes in products, materials, equipment, and methods of construction from 
those required by the Contract Documents and proposed by Contractor. 

1. Substitutions for Cause: Changes proposed by Contractor that are required due to 
changed Project conditions, such as unavailability of product, regulatory changes, or 
unavailability of required warranty terms. 

2. Substitutions for Convenience: Changes proposed by Contractor or Owner that are not 
required in order to meet other Project requirements but may offer advantage to 
Contractor or Owner. 

1.3 ACTION SUBMITTALS 

A. Substitution Requests: Submit three copies of each request for consideration. Identify product or 
fabrication or installation method to be replaced. Include Specification Section number and title 
and Drawing numbers and titles. 

1. Substitution Request Form: Use form acceptable to Architect/Engineer. 
2. Documentation: Show compliance with requirements for substitutions and the following, 

as applicable: 

a. Statement indicating why specified product or fabrication or installation method 
cannot be provided, if applicable. 

b. Coordination of information, including a list of changes or revisions needed to 
other parts of the Work and to construction performed by Owner and separate 
contractors that will be necessary to accommodate proposed substitution. 

c. Detailed comparison of significant qualities of proposed substitutions with those of 
the Work specified. Include annotated copy of applicable Specification Section. 
Significant qualities may include attributes, such as performance, weight, size, 
durability, visual effect, sustainable design characteristics, warranties, and specific 
features and requirements indicated. Indicate deviations, if any, from the Work 
specified. 

d. Product Data, including drawings and descriptions of products and fabrication and 
installation procedures. 

e. Samples, where applicable or requested. 
f. Certificates and qualification data, where applicable or requested. 
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g. List of similar installations for completed projects, with project names and 
addresses as well as names and addresses of architects and owners. 

h. Material test reports from a qualified testing agency, indicating and interpreting 
test results for compliance with requirements indicated. 

i. Research reports evidencing compliance with building code in effect for Project, 
from 2020 Codes of New York State. 

j. Detailed comparison of Contractor's construction schedule using proposed 
substitutions with products specified for the Work, including effect on the overall 
Contract Time. If specified product or method of construction cannot be provided 
within the Contract Time, include letter from manufacturer, on manufacturer's 
letterhead, stating date of receipt of purchase order, lack of availability, or delays 
in delivery. 

k. Cost information, including a proposal of change, if any, in the Contract Sum. 
l. Contractor's certification that proposed substitution complies with requirements in 

the Contract Documents, except as indicated in substitution request, is compatible 
with related materials and is appropriate for applications indicated. 

m. Contractor's waiver of rights to additional payment or time that may subsequently 
become necessary because of failure of proposed substitution to produce indicated 
results. 

3. Architect/Engineer's Action: If necessary, Architect/Engineer will request additional 
information or documentation for evaluation within seven (7) days of receipt of a request 
for substitution. Architect will notify Contractor of acceptance or rejection of proposed 
substitution within 15 days of receipt of request, or 7 days of receipt of additional 
information or documentation, whichever is later. 

a. Forms of Acceptance: Change Order, Construction Change Directive, or 
Architect's Supplemental Instructions for minor changes in the Work. 

b. Use product specified if Architect/Engineer does not issue a decision on use of a 
proposed substitution within time allocated. 

1.4 QUALITY ASSURANCE 

A. Compatibility of Substitutions: Investigate and document compatibility of proposed substitution 
with related products and materials. Engage a qualified testing agency to perform compatibility 
tests recommended by manufacturers. 

1.5 PROCEDURES 

A. Coordination: Revise or adjust affected work as necessary to integrate work of the approved 
substitutions. 

1.6 SUBSTITUTIONS 

A. Substitutions for Cause: Submit requests for substitution immediately on discovery of need for 
change, but not later than (15) days prior to time required for preparation and review of related 
submittals. 
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1. Conditions: Architect/Engineer will consider Contractor's request for substitution when 
the following conditions are satisfied. If the following conditions are not satisfied, 
Architect will return requests without action, except to record noncompliance with these 
requirements: 

a. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

b. Substitution request is fully documented and properly submitted. 
c. Requested substitution will not adversely affect Contractor's construction schedule. 
d. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
e. Requested substitution is compatible with other portions of the Work. 
f. Requested substitution has been coordinated with other portions of the Work. 
g. Requested substitution provides specified warranty. 
h. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 

B. Substitutions for Convenience: Architect/Engineer will consider requests for substitution if 
received within 30 days after the Notice to Proceed. Requests received after that time may be 
considered or rejected at discretion of Architect/Engineer. 

1. Conditions: Architect/Engineer will consider Contractor's request for substitution when 
the following conditions are satisfied. If the following conditions are not satisfied, 
Architect will return requests without action, except to record noncompliance with these 
requirements: 

a. Requested substitution offers Owner a substantial advantage in cost, time, energy 
conservation, or other considerations, after deducting additional responsibilities 
Owner must assume. Owner's additional responsibilities may include 
compensation to Architect for redesign and evaluation services, increased cost of 
other construction by Owner, and similar considerations. 

b. Requested substitution does not require extensive revisions to the Contract 
Documents. 

c. Requested substitution is consistent with the Contract Documents and will produce 
indicated results. 

d. Substitution request is fully documented and properly submitted. 
e. Requested substitution will not adversely affect Contractor's construction schedule. 
f. Requested substitution has received necessary approvals of authorities having 

jurisdiction. 
g. Requested substitution is compatible with other portions of the Work. 
h. Requested substitution has been coordinated with other portions of the Work. 
i. Requested substitution provides specified warranty. 
j. If requested substitution involves more than one contractor, requested substitution 

has been coordinated with other portions of the Work, is uniform and consistent, is 
compatible with other products, and is acceptable to all contractors involved. 
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PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012500 



TOWN OF UNION  2020.013.001 
NEW STANDBY GENERATOR 

CONTRACT MODIFICATION PROCEDURES 012600 - 1

 

SECTION 012600 - CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for handling and processing 
Contract modifications. 

1.3 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing minor changes in the Work, not 
involving adjustment to the Contract Sum or the Contract Time, on AIA Document G710 or 
standard Architects Supplemental Instructions (ASI) form. 

1. Work Change Proposal Requests issued by Architect/Engineer are not instructions either 
to stop work in progress or to execute the proposed change. 

1.4 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Architect/Engineer will issue a detailed description of 
proposed changes in the Work that may require adjustment to the Contract Sum or the Contract 
Time. If necessary, the description will include supplemental or revised Drawings and 
Specifications. 

1. Work Change Proposal Requests issued by Architect/Engineer are not instructions either 
to stop work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request or 10 days, when not otherwise specified, after 
receipt of Proposal Request, submit a quotation estimating cost adjustments to the 
Contract Sum and the Contract Time necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, with 
total amount of purchases and credits to be made. If requested, furnish survey data 
to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's construction schedule that indicates the effect of 

the change, including, but not limited to, changes in activity duration, start and 
finish times, and activity relationship. Use available total float before requesting an 
extension of the Contract Time. 
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B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to the 
Contract, Contractor may initiate a claim by submitting a request for a change to 
Architect/Engineer. 

1. Include a statement outlining reasons for the change and the effect of the change on the 
Work. Provide a complete description of the proposed change. Indicate the effect of the 
proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made. If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish times, 
and activity relationship. Use available total float before requesting an extension of the 
Contract Time. 

6. Comply with requirements in Section 012500 "Substitution Procedures" if the proposed 
change requires substitution of one product or system for product or system specified. 

1.5 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Change Proposal Request, Architect/Engineer will issue a 
Change Order for signatures of Owner and Contractor on AIA Document G701 or Contractors 
standard form. 

1.6 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive:  Architect/Engineer may issue a Construction Change Directive 
on AIA Document G714 or Architect’s Supplemental Instructions (ASI) Forms. Construction 
Change Directive instructs Contractor to proceed with a change in the Work, for subsequent 
inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the Work. It 
also designates method to be followed to determine change in the Contract Sum or the 
Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work required by the 
Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data necessary to 
substantiate cost and time adjustments to the Contract. 

PART 2 - EXECUTION (Not Used) 

END OF SECTION 012600 
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SECTION 012900 - PAYMENT PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Divisions 01 Specifications Sections, apply to this section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements necessary to prepare and process 
Applications for Payment. 

1.3 SCHEDULE OF VALUES 

A. Coordination: Coordinate preparation of the schedule of values with preparation of Contractor's 
construction schedule. 

1. Coordinate line items in the schedule of values with items required to be indicated as 
separate activities in Contractor's construction schedule. 

2. Submit the schedule of values to Architect/Engineer at earliest possible date, but no later 
than 7 days before the date scheduled for submittal of initial Applications for Payment. 

B. Format and Content: Use Project Manual table of contents as a guide to establish line items for 
the schedule of values. Provide at least one line item for each Specification Section. 

1. Arrange schedule of values consistent with format of AIA Document G703. 
2. Provide a breakdown of the Contract Sum in enough detail to facilitate continued 

evaluation of Applications for Payment and progress reports. Provide multiple line items 
for principal subcontract amounts in excess of 5 percent of the Contract Sum. 

3. Provide a separate line item in the schedule of values for each part of the Work where 
Applications for Payment may include materials or equipment purchased or fabricated 
and stored, but not yet installed. 

a. Differentiate between items stored on-site and items stored off-site. 

4. Allowances: Provide a separate line item in the schedule of values for each allowance. 
Show line-item value of unit-cost allowances, as a product of the unit cost, multiplied by 
measured quantity. Use information indicated in the Contract Documents to determine 
quantities. 

5. Overhead Costs: Include total cost and proportionate share of general overhead and profit 
for each line item. 

6. Closeout Costs. Include separate line items under Contractor and principal subcontracts 
for Project closeout requirements in an amount totaling 5 percent of the Contract Sum 
and subcontract amount. 
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7. Schedule of Values Revisions: Revise the schedule of values when Change Orders or 
Construction Change Directives result in a change in the Contract Sum. Include at least 
one separate line item for each Change Order and Construction Change Directive. 

1.4 APPLICATIONS FOR PAYMENT 

A. Each Application for Payment following the initial Application for Payment shall be consistent 
with previous applications and payments as certified by Architect/Engineer and paid for by 
Owner. 

B. Payment Application Times: The date for each progress payment is indicated in the Agreement 
between Owner and Contractor. The period of construction work covered by each Application 
for Payment is the period indicated in the Agreement. 

C. Payment Application Times: Submit Application for Payment to Architect/Engineer by the 
agreed upon week of the month. The period covered by each Application for Payment is one 
month, ending on the last day of the month. 

1. Submit draft copy of Application for Payment seven days prior to due date for review by 
Architect. 

D. Application for Payment Forms: Use AIA Document G702 and AIA Document G703 as form 
for Applications for Payment. 

E. Application Preparation: Complete every entry on form. Notarize and execute by a person 
authorized to sign legal documents on behalf of Contractor. Architect/Engineer will return 
incomplete applications without action. 

1. Entries shall match data on the schedule of values and Contractor's construction schedule. 
Use updated schedules if revisions were made. 

2. Include amounts for work completed following previous Application for Payment, 
whether or not payment has been received. Include only amounts for work completed at 
time of Application for Payment. 

3. Include amounts of Change Orders and Construction Change Directives issued before last 
day of construction period covered by application. 

F. Transmittal: Submit three (3) signed and notarized original copies of each Application for 
Payment to Architect/Engineer by a method ensuring receipt within 24 hours. One copy shall 
include waivers of lien and similar attachments if required. 

1. Transmit each copy with a transmittal form listing attachments and recording appropriate 
information about application. 

G. Initial Application for Payment: Administrative actions and submittals that must precede or 
coincide with submittal of first Application for Payment include the following: 

1. List of subcontractors. 
2. Schedule of values. 
3. Contractor's construction schedule (preliminary if not final). 
4. Products list (preliminary if not final). 
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5. Schedule of unit prices, if any. 
6. Submittal schedule (preliminary if not final). 
7. List of Contractor's staff assignments. 
8. List of Contractor's principal consultants. 
9. Copies of building permits. 
10. Copies of authorizations and licenses from authorities having jurisdiction for 

performance of the Work. 
11. Initial progress report. 
12. Report of preconstruction conference. 
13. Certificates of insurance and insurance policies. 
14. Performance and payment bonds. 
15. Data needed to acquire Owner's insurance. 

H. Application for Payment at Substantial Completion: After Architect/Engineer issues the 
Certificate of Substantial Completion, submit an Application for Payment showing 100 percent 
completion for portion of the Work claimed as substantially complete. 

1. Include documentation supporting claim that the Work is substantially complete and a 
statement showing an accounting of changes to the Contract Sum. 

2. This application shall reflect Certificate(s) of Substantial Completion issued previously 
for Owner occupancy of designated portions of the Work. 

I. Final Payment Application: After completing Project closeout requirements, submit final 
Application for Payment with releases and supporting documentation not previously submitted 
and accepted, including, but not limited, to the following: 

1. Evidence of completion of Project closeout requirements. 
2. Insurance certificates for products and completed operations where required and proof 

that taxes, fees, and similar obligations were paid. 
3. Updated final statement, accounting for final changes to the Contract Sum. 
4. AIA Document G706. 
5. AIA Document G706A. 
6. AIA Document G707. 
7. Evidence that claims have been settled. 
8. Final meter readings for utilities, a measured record of stored fuel, and similar data as of 

date of Substantial Completion or when Owner took possession of and assumed 
responsibility for corresponding elements of the Work. 

9. Final liquidated damages settlement statement. 
10. Proof that taxes, fees, and similar obligations are paid. 
11. Waivers and releases. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 012900 
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SECTION 013100 - PROJECT MANAGEMENT AND COORDINATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this section. 

1.2 SUMMARY 

A. Section includes administrative provisions for coordinating construction operations on Project 
including, but not limited to, the following: 

1. General coordination procedures. 
2. Coordination drawings. 
3. RFIs. 
4. Digital project management procedures. 
5. Project meetings. 

B. Related Requirements: Each contractor shall participate in coordination requirements.  Certain 
areas of responsibility are assigned to a specific contractor. 

1.3 INFORMATIONAL SUBMITTALS 

A. Subcontract List: Prepare a written summary identifying individuals or firms proposed for each 
portion of the Work, including those who are to furnish products or equipment fabricated to a 
special design. Include the following information in tabular form: 

1. Name, address, telephone number, and email address of entity performing subcontract or 
supplying products. 

2. Number and title of related Specification Section(s) covered by subcontract. 
3. Drawing number and detail references, as appropriate, covered by subcontract. 

1.4 GENERAL COORDINATION PROCEDURES 

A. Coordination: Coordinate construction operations included in different Sections of the 
Specifications to ensure efficient and orderly installation of each part of the Work. Coordinate 
construction operations included in different Sections that depend on each other for proper 
installation, connection, and operation. 

1. Schedule construction operations in sequence required to obtain the best results where 
installation of one part of the Work depends on installation of other components, before 
or after its own installation. 

2. Coordinate installation of different components to ensure maximum performance and 
accessibility for required maintenance, service, and repair. 
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3. Make adequate provisions to accommodate items scheduled for later installation. 

B. Administrative Procedures: Coordinate scheduling and timing of required administrative 
procedures with other construction activities to avoid conflicts and to ensure orderly progress of 
the Work. Such administrative activities include, but are not limited to, the following: 

1. Preparation of Contractor's construction schedule. 
2. Preparation of the schedule of values. 
3. Installation and removal of temporary facilities and controls. 
4. Delivery and processing of submittals. 
5. Progress meetings. 
6. Preinstallation conferences. 
7. Project closeout activities. 
8. Startup and adjustment of systems. 

1.5 COORDINATION DRAWINGS 

A. Coordination Drawings, General: Prepare coordination drawings according to requirements in 
individual Sections, and additionally where installation is not completely indicated on Shop 
Drawings, where limited space availability necessitates coordination, or if coordination is 
required to facilitate integration of products and materials fabricated or installed by more than 
one entity. 

1. Content: Project-specific information, drawn accurately to a scale large enough to 
indicate and resolve conflicts. Do not base coordination drawings on standard printed 
data. Include the following information, as applicable: 

a. Indicate functional and spatial relationships of components of architectural, 
structural, civil, mechanical, and electrical systems. 

b. Indicate dimensions shown on Drawings. Specifically note dimensions that appear 
to be in conflict with submitted equipment and minimum clearance requirements. 
Provide alternative sketches to Architect/Engineer indicating proposed resolution 
of such conflicts. Minor dimension changes and difficult installations will not be 
considered changes to the Contract. 

1.6 REQUEST FOR INFORMATION (RFI) 

A. General: Immediately on discovery of the need for additional information, clarification, or 
interpretation of the Contract Documents, Contractor shall prepare and submit an RFI in the 
form specified. 

1. Architect/Engineer will return without response those RFIs submitted to 
Architect/Engineer by other entities controlled by Contractor. 

2. Coordinate and submit RFIs in a prompt manner so as to avoid delays in Contractor's 
work or work of subcontractors. 

B. Content of the RFI: Include a detailed, legible description of item needing information or 
interpretation and the following: 
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1. Owner name. 
2. Owner's Project number. 
3. Name of Architect/Engineer. 
4. Architect/Engineer's Project number. 
5. Date. 
6. Name of Contractor. 
7. RFI number, numbered sequentially. 
8. RFI subject. 
9. Specification Section number and title and related paragraphs, as appropriate. 
10. Drawing number and detail references, as appropriate. 
11. Field dimensions and conditions, as appropriate. 
12. Contractor's suggested resolution. If Contractor's suggested resolution impacts the 

Contract Time or the Contract Sum, Contractor shall state impact in the RFI. 
13. Contractor's signature. 
14. Attachments: Include sketches, descriptions, measurements, photos, Product Data, Shop 

Drawings, coordination drawings, and other information necessary to fully describe items 
needing interpretation. 

C. RFI Forms:  AIA Document G716 or Software-generated form with substantially the same 
content as indicated above, acceptable to Architect/Engineer. 

D. Architect/Engineer's Action: Architect/Engineer will review each RFI, determine action 
required, and respond. Allow three (3) days for Architect/Engineer's response for each RFI. 
RFIs received by Architect/Engineer after 1:00 p.m. will be considered as received the 
following working day. 

1. The following Contractor-generated RFIs will be returned without action: 

a. Requests for approval of submittals. 
b. Requests for approval of substitutions. 
c. Requests for approval of Contractor's means and methods. 
d. Requests for coordination information already indicated in the Contract 

Documents. 
e. Requests for adjustments in the Contract Time or the Contract Sum. 
f. Requests for interpretation of Architect/Engineer's actions on submittals. 
g. Incomplete RFIs or inaccurately prepared RFIs. 

2. Architect/Engineer's action may include a request for additional information, in which 
case Architect/Engineer's time for response will date from time of receipt by 
Architect/Engineer of additional information. 

3. Architect/Engineer's action on RFIs that may result in a change to the Contract Time or 
the Contract Sum may be eligible for Contractor to submit Change Proposal according to 
Section 012600 "Contract Modification Procedures." 

a. If Contractor believes the RFI response warrants change in the Contract Time or 
the Contract Sum, notify Architect/Engineer in writing within five (5) days of 
receipt of the RFI response. 

E. RFI Log: Prepare, maintain, and submit a tabular log of RFIs organized by the RFI number. 
Submit log monthly 
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1. Project name. 
2. Name and address of Contractor. 
3. Name and address of Architect/Engineer. 
4. RFI number including RFIs that were returned without action or withdrawn. 
5. RFI description. 
6. Date the RFI was submitted. 
7. Date Architect/Engineer's response was received. 

1.7 DIGITAL PROJECT MANAGEMENT PROCEDURES 

A. Architect/Engineer's Data Files Not Available: Architect will not provide Architect's BIM 
model CAD drawing digital data files for Contractor's use during construction. 

1.8 PROJECT MEETINGS 

A. General:  Schedule and conduct meetings and conferences at Project site unless otherwise 
indicated. 

B. Preconstruction Conference:  Architect/Engineer will schedule and conduct a preconstruction 
conference before starting construction, at a time convenient to Owner and Architect/Engineer, 
but no later than 15 days after execution of the Agreement. 

1. Attendees: Authorized representatives of Owner, Architect/Engineer, and their 
consultants; Contractor and its superintendent; major subcontractors; suppliers; and other 
concerned parties shall attend the conference. Participants at the conference shall be 
familiar with Project and authorized to conclude matters relating to the Work. 

2. Agenda: Discuss items of significance that could affect progress, including the following: 

a. Responsibilities and personnel assignments. 
b. Tentative construction schedule. 
c. Phasing. 
d. Critical work sequencing and long lead items. 
e. Designation of key personnel and their duties. 
f. Lines of communications. 
g. Use of web-based Project software. 
h. Procedures for processing field decisions and Change Orders. 
i. Procedures for RFIs. 
j. Procedures for testing and inspecting. 
k. Procedures for processing Applications for Payment. 
l. Distribution of the Contract Documents. 
m. Submittal procedures. 
n. Sustainable design requirements. 
o. Preparation of Record Documents. 
p. Use of the premises and existing building. 
q. Work restrictions. 
r. Working hours. 
s. Owner's occupancy requirements. 
t. Procedures for moisture and mold control. 
u. Procedures for disruptions and shutdowns. 
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v. Construction waste management and recycling. 
w. Parking availability. 
x. Equipment deliveries and priorities. 
y. First aid. 
z. Security. 
aa. Progress cleaning. 

3. Minutes: Entity responsible for conducting meeting will record and distribute meeting 
minutes. 

C. Preinstallation Conferences: Conduct a preinstallation conference at Project site before each 
construction activity when required by other sections and when required for coordination with 
other construction. 

1. Attendees: Installer and representatives of manufacturers and fabricators involved in or 
affected by the installation and its coordination or integration with other materials and 
installations that have preceded or will follow, shall attend the meeting. Advise 
Architect/Engineer, and Owner of scheduled meeting dates. 

2. Agenda: Review progress of other construction activities and preparations for the 
particular activity under consideration, including requirements for the following: 

a. Contract Documents. 
b. Options. 
c. Related RFIs. 
d. Related Change Orders. 
e. Purchases. 
f. Deliveries. 
g. Submittals. 
h. Possible conflicts. 
i. Compatibility requirements. 
j. Time schedules. 
k. Weather limitations. 
l. Manufacturer's written instructions. 
m. Warranty requirements. 
n. Compatibility of materials. 
o. Acceptability of substrates. 
p. Temporary facilities and controls. 
q. Space and access limitations. 
r. Regulations of authorities having jurisdiction. 
s. Testing and inspecting requirements. 
t. Installation procedures. 
u. Coordination with other work. 
v. Required performance results. 
w. Protection of adjacent work. 
x. Protection of construction and personnel. 

3. Record significant conference discussions, agreements, and disagreements, including 
required corrective measures and actions. 

4. Reporting: Distribute minutes of the meeting to each party present and to other parties 
requiring information. 
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5. Do not proceed with installation if the conference cannot be successfully concluded. 
Initiate whatever actions are necessary to resolve impediments to performance of the 
Work and reconvene the conference at earliest feasible date. 

D. Progress Meetings:  Conduct progress meetings at biweekly intervals. 

1. Coordinate dates of meetings with preparation of payment requests. 
2. Attendees: In addition to representatives of Owner, Architect/Engineer, each contractor, 

subcontractor, supplier, and other entity concerned with current progress or involved in 
planning, coordination, or performance of future activities shall be represented at these 
meetings. All participants at the meeting shall be familiar with Project and authorized to 
conclude matters relating to the Work. 

3. Agenda: Review and correct or approve minutes of previous progress meeting. Review 
other items of significance that could affect progress. Include topics for discussion as 
appropriate to status of Project. 

a. Contractor's Construction Schedule: Review progress since the last meeting. 
Determine whether each activity is on time, ahead of schedule, or behind schedule, 
in relation to Contractor's construction schedule. Determine how construction 
behind schedule will be expedited; secure commitments from parties involved to 
do so. Discuss whether schedule revisions are required to ensure that current and 
subsequent activities will be completed within the Contract Time. 

1) Review schedule for next period. 

b. Review present and future needs of each entity present, including the following: 

1) Interface requirements. 
2) Sequence of operations. 
3) Status of submittals. 
4) Deliveries. 
5) Off-site fabrication. 
6) Access. 
7) Site use. 
8) Temporary facilities and controls. 
9) Progress cleaning. 
10) Quality and work standards. 
11) Status of correction of deficient items. 
12) Field observations. 
13) Status of RFIs. 
14) Status of Proposal Requests. 
15) Pending changes. 
16) Status of Change Orders. 
17) Pending claims and disputes. 
18) Documentation of information for payment requests. 

4. Minutes: Entity responsible for conducting the meeting will record and distribute the 
meeting minutes to each party present and to parties requiring information. 
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a. Schedule Updating: Revise Contractor's construction schedule after each progress 
meeting where revisions to the schedule have been made or recognized. Issue 
revised schedule concurrently with the report of each meeting. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013100 
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SECTION 013200 - CONSTRUCTION PROGRESS DOCUMENTATION 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this section. 

1.2 SUMMARY 

A. Section includes administrative and procedural requirements for documenting the progress of 
construction during performance of the Work, including the following: 

1. Contractor's Construction Schedule. 
2. Construction schedule updating reports. 
3. Daily construction reports. 
4. Site condition reports. 

1.3 DEFINITIONS 

A. Activity: A discrete part of a project that can be identified for planning, scheduling, monitoring, 
and controlling the construction Project. Activities included in a construction schedule consume 
time and resources. 

1. Critical Activity: An activity on the critical path that must start and finish on the planned 
early start and finish times. 

2. Predecessor Activity: An activity that precedes another activity in the network. 
3. Successor Activity: An activity that follows another activity in the network. 

B. Event: The starting or ending point of an activity. 

C. Float: The measure of leeway in starting and completing an activity. 

1. Float time belongs to Owner is not for the exclusive use or benefit of either Owner or 
Contractor, but is a jointly owned, expiring Project resource available to both parties as 
needed to meet schedule milestones and Contract completion date. 

2. Free float is the amount of time an activity can be delayed without adversely affecting the 
early start of the successor activity. 

3. Total float is the measure of leeway in starting or completing an activity without 
adversely affecting the planned Project completion date. 

1.4 INFORMATIONAL SUBMITTALS 

A. Format for Submittals: Submit required submittals in the following format: 
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1. Working electronic copy of schedule file. 
2. PDF file. 
3. Two (2) paper copies, of sufficient size to display entire period or schedule, as required. 

B. Startup Network Diagram: Of size required to display entire network for entire construction 
period. Show logic ties for activities. 

C. Contractor's Construction Schedule: Initial schedule, of size required to display entire schedule 
for entire construction period. 

1. Submit a working digital copy of schedule, using software indicated, and labeled to 
comply with requirements for submittals. 

D. CPM Reports: Concurrent with CPM schedule, submit each of the following reports. Format for 
each activity in reports shall contain activity number, activity description, original duration, 
remaining duration, early start date, early finish date, late start date, late finish date, and total 
float in calendar days. 

1. Activity Report: List of activities sorted by activity number and then early start date, or 
actual start date if known. 

2. Logic Report: List of preceding and succeeding activities for each activity, sorted in 
ascending order by activity number and then by early start date, or actual start date if 
known. 

3. Total Float Report: List of activities sorted in ascending order of total float. 

E. Construction Schedule Updating Reports: Submit with Applications for Payment. 

F. Daily Construction Reports: Submit at weekly intervals. 

G. Site Condition Reports: Submit at time of discovery of differing conditions. 

1.5 COORDINATION 

A. Coordinate Contractor's Construction Schedule with the schedule of values, list of subcontracts, 
submittal schedule, progress reports, payment requests, and other required schedules and 
reports. 

1. Secure time commitments for performing critical elements of the Work from entities 
involved. 

2. Coordinate each construction activity in the network with other activities and schedule 
them in proper sequence. 

1.6 CONTRACTOR'S CONSTRUCTION SCHEDULE 

A. Computer Scheduling Software: Prepare schedules using current version of a program that has 
been developed specifically to manage construction schedules. 

1. Use Microsoft Project, Primavera, Meridian Prolog, or other Scheduling component of 
Project management software package in coordination with specification Section 013100 
"Project Management and Coordination”. 
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B. Time Frame: Extend schedule from date established for commencement of the Work the Notice 
of Award to date of Substantial Completion final completion. 

1. Contract completion date shall not be changed by submission of a schedule that shows an 
early completion date, unless specifically authorized by Change Order. 

C. Activities: Treat each area as a separate numbered activity for each main element of the Work. 
Comply with the following: 

1. Activity Duration: Define activities so no activity is longer than (20) twenty days, unless 
specifically allowed by Architect/Engineer. 

2. Procurement Activities: Include procurement process activities for the following long 
lead items and major items, requiring a cycle of more than 60 days, as separate activities 
in schedule. Procurement cycle activities include, but are not limited to, submittals, 
approvals, purchasing, fabrication, and delivery. 

3. Submittal Review Time: Include review and resubmittal times indicated in 
Section 013300 "Submittal Procedures" in schedule. Coordinate submittal review times 
in Contractor's Construction Schedule with submittal schedule. 

4. Startup and Testing Time: Include no fewer than 15 fifteen days for startup and testing. 
5. Substantial Completion: Indicate completion in advance of date established for 

Substantial Completion and allow time for Architect/Engineer's administrative 
procedures necessary for certification of Substantial Completion. 

6. Punch List and Final Completion: Include not more than 30 thirty days for completion of 
punch list items and final completion. 

D. Constraints: Include constraints and work restrictions indicated in the Contract Documents and 
as follows in schedule and show how the sequence of the Work is affected. 

1. Phasing: Arrange list of activities on schedule by phase. 
2. Work Restrictions: Show the effect of the following items on the schedule: 

a. Coordination with existing construction. 
b. Limitations of continued occupancies. 
c. Uninterruptible services. 
d. Partial occupancy before Substantial Completion. 
e. Use-of-premises restrictions. 
f. Provisions for future construction. 
g. Seasonal variations. 

E. Milestones: Include milestones indicated in the Contract Documents in schedule, including, but 
not limited to, the Notice to Proceed, Substantial Completion, and final completion, and the 
following interim milestones: 

F. Upcoming Work Summary: Prepare summary report indicating activities scheduled to occur or 
commence prior to submittal of next schedule update. Summarize the following issues: 

1. Unresolved issues. 
2. Unanswered Requests for Information. 
3. Rejected or unreturned submittals. 
4. Notations on returned submittals. 
5. Pending modifications affecting the Work and the Contract Time. 
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G. Contractor's Construction Schedule Updating: At monthly intervals, update schedule to reflect 
actual construction progress and activities. Issue schedule one week before each regularly 
scheduled progress meeting. 

1. Revise schedule immediately after each meeting or other activity where revisions have 
been recognized or made. Issue updated schedule concurrently with the report of each 
such meeting. 

2. Include a report with updated schedule that indicates every change, including, but not 
limited to, changes in logic, durations, actual starts and finishes, and activity durations. 

3. As the Work progresses, indicate final completion percentage for each activity. 

H. Recovery Schedule: When periodic update indicates the Work is 14 fourteen or more calendar 
days behind the current approved schedule, submit a separate recovery schedule indicating 
means by which Contractor intends to regain compliance with the schedule. Indicate changes to 
working hours, working days, crew sizes, equipment required to achieve compliance, and date 
by which recovery will be accomplished. 

I. Distribution: Distribute copies of approved schedule to Architect/Engineer, Owner, separate 
contractors, testing and inspecting agencies, and other parties identified by Contractor with a 
need-to-know schedule responsibility. 

1. Post copies in Project meeting rooms and temporary field offices. 
2. When revisions are made, distribute updated schedules to the same parties and post in the 

same locations. Delete parties from distribution when they have completed their assigned 
portion of the Work and are no longer involved in performance of construction activities. 

1.7 GANTT-CHART SCHEDULE REQUIREMENTS 

A. Gantt-Chart Schedule: Submit a comprehensive, fully developed, horizontal, Gantt-chart-type, 
Contractor's Construction Schedule within 14 fourteen days of date established for the Notice to 
Proceed. 

B. Preparation: Indicate each significant construction activity separately. Identify first workday of 
each week with a continuous vertical line. 

1. For construction activities that require three months or longer to complete, indicate an 
estimated completion percentage in 10 ten percent increments within time bar. 

1.8 REPORTS 

A. Daily Construction Reports: Prepare a daily construction report recording the following 
information concerning events at Project site: 

1. List of subcontractors at Project site. 
2. List of separate contractors at Project site. 
3. Approximate count of personnel at Project site. 
4. Equipment at Project site. 
5. Material deliveries. 
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6. High and low temperatures and general weather conditions, including presence of rain or 
snow. 

7. Testing and inspection. 
8. Accidents. 
9. Meetings and significant decisions. 
10. Stoppages, delays, shortages, and losses. 
11. Meter readings and similar recordings. 
12. Emergency procedures. 
13. Orders and requests of authorities having jurisdiction. 
14. Change Orders received and implemented. 
15. Construction Change Directives received and implemented. 
16. Services connected and disconnected. 
17. Equipment or system tests and startups. 
18. Partial completions and occupancies. 
19. Substantial Completions authorized. 

B. Site Condition Reports: Immediately on discovery of a difference between site conditions and 
the Contract Documents, prepare and submit a detailed report. Submit with a Request for 
Information. Include a detailed description of the differing conditions, together with 
recommendations for changing the Contract Documents. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013200 
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SECTION 013300 - SUBMITTAL PROCEDURES 

PART 1 - GENERAL 

1.1 RELATED DOCUMENTS 

A. Drawings and general provisions of the Contract, including General and Supplementary 
Conditions and other Division 01 Specification Sections, apply to this section. 

1.2 SUMMARY 

A. Section Includes: 

1. Submittal schedule requirements. 
2. Administrative and procedural requirements for submittals. 

1.3 DEFINITIONS 

A. Action Submittals: Written and graphic information and physical samples that require 
Architect's responsive action. Action submittals are those submittals indicated in individual 
Specification Sections as "action submittals." 

B. Informational Submittals: Written and graphic information and physical samples that do not 
require Architect's responsive action. Submittals may be rejected for not complying with 
requirements. Informational submittals are those submittals indicated in individual Specification 
Sections as "informational submittals." 

1.4 SUBMITTAL SCHEDULE 

A. Submittal Schedule: Submit, as an action submittal, a list of submittals, arranged in 
chronological order by dates required by construction schedule. Include time required for 
review, ordering, manufacturing, fabrication, and delivery when establishing dates. Include 
additional time required for making corrections or revisions to submittals noted by 
Architect/Engineer and additional time for handling and reviewing submittals required by those 
corrections. 

1.5 SUBMITTAL FORMATS 

A. Submittal Information: Include the following information in each submittal: 

1. Project name. 
2. Date. 
3. Name of Architect/Engineer. 
4. Name of Contractor. 
5. Name of firm or entity that prepared submittal. 
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6. Names of subcontractor, manufacturer, and supplier. 
7. Unique submittal number, including revision identifier. Include Specification Section 

number with sequential alphanumeric identifier; and alphanumeric suffix for 
resubmittals. 

8. Category and type of submittal. 
9. Submittal purpose and description. 
10. Number and title of Specification Section, with paragraph number and generic name for 

each of multiple items. 
11. Drawing number and detail references, as appropriate. 
12. Indication of full or partial submittal. 
13. Location(s) where product is to be installed, as appropriate. 
14. Other necessary identification. 
15. Remarks. 
16. Signature of transmitter. 

B. Options: Identify options requiring selection by Architect/Engineer. 

C. Deviations and Additional Information: On each submittal, clearly indicate deviations from 
requirements in the Contract Documents, including minor variations and limitations; include 
relevant additional information and revisions, other than those requested by Architect/Engineer 
on previous submittals. Indicate by highlighting on each submittal or noting on attached 
separate sheet. 

D. Paper Submittals: 

1. Place a permanent label or title block on each submittal item for identification; include 
name of firm or entity that prepared submittal. 

2. Provide a space approximately 6 by 8 inches on label or beside title block to record 
Contractor's review and approval markings and action taken by Architect/Engineer. 

3. Action Submittals: Submit three paper copies of each submittal unless otherwise 
indicated. Architect/Engineer will not return copies. 

4. Informational Submittals: Submit two paper copies of each submittal unless otherwise 
indicated. Architect will not return copies. 

5. Transmittal for Submittals: Assemble each submittal individually and appropriately for 
transmittal and handling. Transmit each submittal using transmittal form. 

E. Electronic Submittals: Prepare submittals as PDF package, incorporating complete information 
into each PDF file. Name PDF file with submittal number. 

F. Submittals for Utilizing Web-Based Project Management Software: Prepare submittals as PDF 
files, or other format indicated by Project management software. 

1.6 SUBMITTAL PROCEDURES 

A. Prepare and submit submittals required by individual Specification Sections. Types of 
submittals are indicated in individual Specification Sections. 

1. Email: Prepare submittals as PDF package, and transmit to Architect/Engineer by sending 
via email. Include PDF transmittal form. Include information in email subject line as 
requested by Architect/Engineer. 
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2. Paper: Prepare submittals in paper form, and deliver to Architect/Engineer. 

B. Coordination: Coordinate preparation and processing of submittals with performance of 
construction activities. 

1. Coordinate each submittal with fabrication, purchasing, testing, delivery, other 
submittals, and related activities that require sequential activity. 

2. Submit all submittal items required for each Specification Section concurrently unless 
partial submittals for portions of the Work are indicated on approved submittal schedule. 

3. Submit action submittals and informational submittals required by the same Specification 
Section as separate packages under separate transmittals. 

C. Processing Time: Allow time for submittal review, including time for resubmittals, as follows. 
Time for review shall commence on Architect/Engineer's receipt of submittal. No extension of 
the Contract Time will be authorized because of failure to transmit submittals enough in 
advance of the Work to permit processing, including resubmittals. 

1. Initial Review: Allow 5 days for initial review of each submittal. Allow additional time if 
coordination with subsequent submittals is required. Architect/Engineer will advise 
Contractor when a submittal being processed must be delayed for coordination. 

2. Resubmittal Review: Allow 5 days for review of each resubmittal. 

D. Resubmittals: Make resubmittals in same form and number of copies as initial submittal. 

E. Distribution: Furnish copies of final submittals to manufacturers, subcontractors, suppliers, 
fabricators, installers, authorities having jurisdiction, and others as necessary for performance of 
construction activities. Show distribution on transmittal forms. 

F. Use for Construction: Retain complete copies of submittals on Project site. Use only final action 
submittals that are marked with approval notation from Architect/Engineer's action stamp. 

1.7 SUBMITTAL REQUIREMENTS 

A. Product Data: Collect information into a single submittal for each element of construction and 
type of product or equipment. 

1. If information must be specially prepared for submittal because standard published data 
are unsuitable for use, submit as Shop Drawings, not as Product Data. 

2. Mark each copy of each submittal to show which products and options are applicable. 
3. Include the following information, as applicable: 

a. Manufacturer's catalog cuts. 
b. Manufacturer's product specifications. 
c. Standard color charts. 
d. Statement of compliance with specified referenced standards. 
e. Testing by recognized testing agency. 
f. Application of testing agency labels and seals. 
g. Notation of coordination requirements. 
h. Availability and delivery time information. 
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4. For equipment, include the following in addition to the above, as applicable: 

a. Wiring diagrams that show factory-installed wiring. 
b. Printed performance curves. 
c. Operational range diagrams. 
d. Clearances required to other construction, if not indicated on accompanying Shop 

Drawings. 

5. Submit Product Data before Shop Drawings, and before or concurrent with Samples. 

B. Shop Drawings: Prepare Project-specific information, drawn accurately to scale. Do not base 
Shop Drawings on reproductions of the Contract Documents or standard printed data. 

1. Preparation: Fully illustrate requirements in the Contract Documents. Include the 
following information, as applicable: 

a. Identification of products. 
b. Schedules. 
c. Compliance with specified standards. 
d. Notation of coordination requirements. 
e. Notation of dimensions established by field measurement. 
f. Relationship and attachment to adjoining construction clearly indicated. 
g. Seal and signature of professional engineer if specified. 

2. Paper Sheet Size: Except for templates, patterns, and similar full-size Drawings, submit 
Shop Drawings on sheets at least 8-1/2 by 11 inches, but no larger than 30 by 42 inches. 

a. Two opaque (bond) copies of each submittal. Architect/Engineer will return one 
copy(ies). 

b. Three opaque copies of each submittal. Architect/Engineer will retain two copies; 
remainder will be returned. 

C. Samples: Submit Samples for review of kind, color, pattern, and texture for a check of these 
characteristics with other materials. 

1. Transmit Samples that contain multiple, related components such as accessories together 
in one submittal package. 

2. Identification: Permanently attach label on unexposed side of Samples that includes the 
following: 

a. Project name and submittal number. 
b. Generic description of Sample. 
c. Product name and name of manufacturer. 
d. Sample source. 
e. Number and title of applicable Specification Section. 
f. Specification paragraph number and generic name of each item. 

3. Email Transmittal: Provide PDF transmittal. Include digital image file illustrating Sample 
characteristics, and identification information for record. 



TOWN OF UNION  2020.013.001 
NEW STANDBY GENERATOR 

SUBMITTAL PROCEDURES 013300 - 5

 

4. Web-Based Project Management Software: Prepare submittals in PDF form, and upload 
to web-based Project software website. Enter required data in web-based software site to 
fully identify submittal. 

5. Paper Transmittal: Include paper transmittal including complete submittal information 
indicated. 

6. Disposition: Maintain sets of approved Samples at Project site, available for quality-
control comparisons throughout the course of construction activity. Sample sets may be 
used to determine final acceptance of construction associated with each set. 

a. Samples that may be incorporated into the Work are indicated in individual 
Specification Sections. Such Samples must be in an undamaged condition at time 
of use. 

b. Samples not incorporated into the Work, or otherwise designated as Owner's 
property, are the property of Contractor. 

7. Samples: Submit full-size units or Samples of size indicated, prepared from same 
material to be used for the Work, cured and finished in manner specified, and physically 
identical with material or product proposed for use, and that show full range of color and 
texture variations expected. Samples include, but are not limited to, the following: partial 
sections of manufactured or fabricated components; small cuts or containers of materials; 
complete units of repetitively used materials; swatches showing color, texture, and 
pattern; color range sets; and components used for independent testing and inspection. 

a. Number of Samples: Submit two sets of Samples. Architect/Engineer will retain 
one Sample sets; remainder will be returned. 

1) Submit a single Sample where assembly details, workmanship, fabrication 
techniques, connections, operation, and other similar characteristics are to 
be demonstrated. 

2) If variation in color, pattern, texture, or other characteristic is inherent in 
material or product represented by a Sample, submit at least three sets of 
paired units that show approximate limits of variations. 

D. Product Schedule: As required in individual Specification Sections, prepare a written summary 
indicating types of products required for the Work and their intended location. Include the 
following information in tabular form: 

E. Qualification Data: Prepare written information that demonstrates capabilities and experience of 
firm or person. Include lists of completed projects with project names and addresses, contact 
information of architects and owners, and other information specified. 

F. Design Data: Prepare and submit written and graphic information indicating compliance with 
indicated performance and design criteria in individual Specification Sections. Include list of 
assumptions and summary of loads. Include load diagrams if applicable. Provide name and 
version of software, if any, used for calculations. Number each page of submittal. 

G. Certificates: 

1. Certificates and Certifications Submittals: Submit a statement that includes signature of 
entity responsible for preparing certification. Certificates and certifications shall be 
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signed by an officer or other individual authorized to sign documents on behalf of that 
entity. Provide a notarized signature where indicated. 

2. Installer Certificates: Submit written statements on manufacturer's letterhead certifying 
that Installer complies with requirements in the Contract Documents and, where required, 
is authorized by manufacturer for this specific Project. 

3. Manufacturer Certificates: Submit written statements on manufacturer's letterhead 
certifying that manufacturer complies with requirements in the Contract Documents. 
Include evidence of manufacturing experience where required. 

4. Material Certificates: Submit written statements on manufacturer's letterhead certifying 
that material complies with requirements in the Contract Documents. 

5. Product Certificates: Submit written statements on manufacturer's letterhead certifying 
that product complies with requirements in the Contract Documents. 

6. Welding Certificates: Prepare written certification that welding procedures and personnel 
comply with requirements in the Contract Documents. Submit record of Welding 
Procedure Specification and Procedure Qualification Record on AWS forms. Include 
names of firms and personnel certified. 

H. Test and Research Reports: 

1. Compatibility Test Reports: Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of compatibility tests 
performed before installation of product. Include written recommendations for substrate 
preparation and primers required. 

2. Field Test Reports: Submit written reports indicating and interpreting results of field tests 
performed either during installation of product or after product is installed in its final 
location, for compliance with requirements in the Contract Documents. 

3. Material Test Reports: Submit reports written by a qualified testing agency, on testing 
agency's standard form, indicating and interpreting test results of material for compliance 
with requirements in the Contract Documents. 

4. Preconstruction Test Reports: Submit reports written by a qualified testing agency, on 
testing agency's standard form, indicating and interpreting results of tests performed 
before installation of product, for compliance with performance requirements in the 
Contract Documents. 

5. Product Test Reports: Submit written reports indicating that current product produced by 
manufacturer complies with requirements in the Contract Documents. Base reports on 
evaluation of tests performed by manufacturer and witnessed by a qualified testing 
agency, or on comprehensive tests performed by a qualified testing agency. 

6. Research Reports: Submit written evidence, from a model code organization acceptable 
to authorities having jurisdiction, that product complies with building code in effect for 
Project. Include the following information: 

a. Name of evaluation organization. 
b. Date of evaluation. 
c. Time period when report is in effect. 
d. Product and manufacturers' names. 
e. Description of product. 
f. Test procedures and results. 
g. Limitations of use. 
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1.8 CONTRACTOR'S REVIEW 

A. Action Submittals and Informational Submittals: Review each submittal and check for 
coordination with other Work of the Contract and for compliance with the Contract Documents. 
Note corrections and field dimensions. Mark with approval stamp before submitting to 
Architect/Engineer. 

B. Contractor's Approval: Indicate Contractor's approval for each submittal with a uniform 
approval stamp. Include name of reviewer, date of Contractor's approval, and statement 
certifying that submittal has been reviewed, checked, and approved for compliance with the 
Contract Documents. 

1. Architect/Engineer will not review submittals received from Contractor that do not have 
Contractor's review and approval. 

1.9 ARCHITECT'S REVIEW 

A. Action Submittals: Architect/Engineer will review each submittal, indicate corrections or 
revisions required, and return it. 

1. PDF Submittals: Architect/Engineer will indicate, via markup on each submittal, the 
appropriate action. 

2. Paper Submittals: Architect/Engineer will stamp each submittal with an action stamp and 
will mark stamp appropriately to indicate action. 

B. Informational Submittals: Architect/Engineer will review each submittal and will return it if it 
does not comply with requirements. Architect/Engineer will forward each submittal to 
appropriate party. 

C. Partial submittals prepared for a portion of the Work will be reviewed when use of partial 
submittals has received prior approval from Architect/Engineer. 

D. Incomplete submittals are unacceptable, will be considered nonresponsive, and will be returned 
for resubmittal without review. 

E. Architect will return without review submittals received from sources other than Contractor. 

F. Submittals not required by the Contract Documents will be returned by Architect/Engineer 
without action. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION (Not Used) 

END OF SECTION 013300 
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SECTION 014000 - QUALITY REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for quality assurance and quality 
control. 

B. Testing and inspection services are required to verify compliance with requirements specified or 
indicated. These services do not relieve Contractor of responsibility for compliance with the 
Contract Document requirements. 

1. Specified tests, inspections, and related actions do not limit Contractor's other quality-
assurance and quality-control procedures that facilitate compliance with the Contract 
Document requirements. 

2. Requirements for Contractor to provide quality-assurance and quality-control services 
required by Architect/Engineer, Owner, or authorities having jurisdiction are not limited 
by provisions of this Section. 

1.2 DEFINITIONS 

A. Experienced: When used with an entity or individual, "experienced" unless otherwise further 
described means having successfully completed a minimum of five previous projects similar in 
nature, size, and extent to this Project; being familiar with special requirements indicated; and 
having complied with requirements of authorities having jurisdiction. 

B. Field Quality-Control Tests and Inspections: Tests and inspections that are performed on-site 
for installation of the Work and for completed Work. 

C. Installer/Applicator/Erector: Contractor or another entity engaged by Contractor as an 
employee, Subcontractor, or Sub-subcontractor, to perform a particular construction operation, 
including installation, erection, application, assembly, and similar operations. 

1. Use of trade-specific terminology in referring to a Work result does not require that 
certain construction activities specified apply exclusively to specific trade(s). 

D. Preconstruction Testing: Tests and inspections performed specifically for Project before 
products and materials are incorporated into the Work, to verify performance or compliance 
with specified criteria. Unless otherwise indicated, copies of reports of tests or inspections 
performed for other than the Project do not meet this definition. 

E. Product Tests: Tests and inspections that are performed by a nationally recognized testing 
laboratory (NRTL) according to 29 CFR 1910.7, by a testing agency accredited according to 
NIST's National Voluntary Laboratory Accreditation Program (NVLAP), or by a testing agency 
qualified to conduct product testing and acceptable to authorities having jurisdiction, to 
establish product performance and compliance with specified requirements. 
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F. Source Quality-Control Tests and Inspections: Tests and inspections that are performed at the 
source; for example, plant, mill, factory, or shop. 

G. Testing Agency: An entity engaged to perform specific tests, inspections, or both. Testing 
laboratory shall have the same meaning as testing agency. 

H. Quality-Assurance Services: Activities, actions, and procedures performed before and during 
execution of the Work to guard against defects and deficiencies and substantiate that proposed 
construction will comply with requirements. 

I. Quality-Control Services: Tests, inspections, procedures, and related actions during and after 
execution of the Work to evaluate that actual products incorporated into the Work and 
completed construction comply with requirements. Contractor's quality-control services do not 
include contract administration activities performed by Architect/Engineer. 

1.3 CONFLICTING REQUIREMENTS 

A. Conflicting Standards and Other Requirements: If compliance with two or more standards or 
requirements is specified and the standards or requirements establish different or conflicting 
requirements for minimum quantities or quality levels, inform the Architect/Engineer regarding 
the conflict and obtain clarification prior to proceeding with the Work. Refer conflicting 
requirements that are different, but apparently equal, to Architect/Engineer for clarification 
before proceeding. 

B. Minimum Quantity or Quality Levels: The quantity or quality level shown or specified shall be 
the minimum provided or performed. The actual installation may comply exactly with the 
minimum quantity or quality specified, or it may exceed the minimum within reasonable limits. 
To comply with these requirements, indicated numeric values are minimum or maximum, as 
appropriate, for the context of requirements. Refer uncertainties to Architect/Engineer for a 
decision before proceeding. 

1.4 ACTION SUBMITTALS 

A. Shop Drawings: For integrated exterior mockups. 

1. Include plans, sections, elevations, and details, indicating materials, sizes depicting 
construction. 

2. Indicate manufacturer and model number of individual components. 
3. Provide axonometric drawings for conditions difficult to illustrate in two dimensions. 

1.5 INFORMATIONAL SUBMITTALS 

A. Contractor's Statement of Responsibility: When required by authorities having jurisdiction, 
submit copy of written statement of responsibility submitted to authorities having jurisdiction 
before starting work on the following systems: 

1. Seismic-force-resisting system, designated seismic system, or component listed in the 
Statement of Special Inspections. 
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2. Main wind-force-resisting system or a wind-resisting component listed in the Statement 
of Special Inspections. 

B. Testing Agency Qualifications: For testing agencies specified in "Quality Assurance" Article to 
demonstrate their capabilities and experience. Include proof of qualifications in the form of a 
recent report on the inspection of the testing agency by a recognized authority. 

C. Permits, Licenses, and Certificates: For Owner's record, submit copies of permits, licenses, 
certifications, inspection reports, releases, jurisdictional settlements, notices, receipts for fee 
payments, judgments, correspondence, records, and similar documents established for 
compliance with standards and regulations bearing on performance of the Work. 

1.6 REPORTS AND DOCUMENTS 

A. Test and Inspection Reports: Prepare and submit certified written reports specified in other 
Sections. Include the following: 

1. Date of issue. 
2. Project title and number. 
3. Name, address, telephone number, and email address of testing agency. 
4. Dates and locations of samples and tests or inspections. 
5. Names of individuals making tests and inspections. 
6. Description of the Work and test and inspection method. 
7. Identification of product and Specification Section. 
8. Complete test or inspection data. 
9. Test and inspection results and an interpretation of test results. 
10. Record of temperature and weather conditions at time of sample taking and testing and 

inspection. 
11. Comments or professional opinion on whether tested or inspected Work complies with 

the Contract Document requirements. 
12. Name and signature of laboratory inspector. 
13. Recommendations on retesting and reinspecting. 

B. Manufacturer's Technical Representative's Field Reports: Prepare written information 
documenting manufacturer's technical representative's tests and inspections specified in other 
Sections. Include the following: 

1. Statement on condition of substrates and their acceptability for installation of product. 
2. Statement that products at Project site comply with requirements. 
3. Summary of installation procedures being followed, whether they comply with 

requirements and, if not, what corrective action was taken. 
4. Results of operational and other tests and a statement of whether observed performance 

complies with requirements. 
5. Other required items indicated in individual Specification Sections. 

C. Factory-Authorized Service Representative's Reports: Prepare written information documenting 
manufacturer's factory-authorized service representative's tests and inspections specified in 
other Sections. Include the following: 

1. Statement that equipment complies with requirements. 
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2. Results of operational and other tests and a statement of whether observed performance 
complies with requirements. 

3. Other required items indicated in individual Specification Sections. 

1.7 QUALITY ASSURANCE 

A. Qualifications paragraphs in this article establish the minimum qualification levels required; 
individual Specification Sections specify additional requirements. 

B. Manufacturer Qualifications: A firm experienced in manufacturing products or systems similar 
to those indicated for this Project and with a record of successful in-service performance, as 
well as sufficient production capacity to produce required units. As applicable, procure products 
from manufacturers able to meet qualification requirements, warranty requirements, and 
technical or factory-authorized service representative requirements. 

C. Fabricator Qualifications: A firm experienced in producing products similar to those indicated 
for this Project and with a record of successful in-service performance, as well as sufficient 
production capacity to produce required units. 

D. Installer Qualifications: A firm or individual experienced in installing, erecting, applying, or 
assembling work similar in material, design, and extent to that indicated for this Project, whose 
work has resulted in construction with a record of successful in-service performance. 

E. Specialists: Certain Specification Sections require that specific construction activities shall be 
performed by entities who are recognized experts in those operations. Specialists shall satisfy 
qualification requirements indicated and shall be engaged for the activities indicated. 

1. Requirements of authorities having jurisdiction shall supersede requirements for 
specialists. 

F. Testing and Inspecting Agency Qualifications: An NRTL, an NVLAP, or an independent 
agency with the experience and capability to conduct testing and inspection indicated, as 
documented according to ASTM E329; and with additional qualifications specified in 
individual Sections; and, where required by authorities having jurisdiction, that is acceptable to 
authorities. 

G. Manufacturer's Technical Representative Qualifications: An authorized representative of 
manufacturer who is trained and approved by manufacturer to observe and inspect installation 
of manufacturer's products that are similar in material, design, and extent to those indicated for 
this Project. 

H. Preconstruction Testing: Where testing agency is indicated to perform preconstruction testing 
for compliance with specified requirements for performance and test methods, comply with the 
following: 

1. Contractor responsibilities include the following: 

a. Provide test specimens representative of proposed products and construction. 
b. Submit specimens in a timely manner with sufficient time for testing and analyzing 

results to prevent delaying the Work. 
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2. Testing Agency Responsibilities: Submit a certified written report of each test, 
inspection, and similar quality-assurance service to Architect and Commissioning 
Authority, with copy to Contractor. Interpret tests and inspections and state in each report 
whether tested and inspected work complies with or deviates from the Contract 
Documents. 

1.8 QUALITY CONTROL 

A. Owner Responsibilities: Where quality-control services are indicated as Owner's responsibility, 
Owner will engage a qualified testing agency to perform these services. 

1. Owner will furnish Contractor with names, addresses, and telephone numbers of testing 
agencies engaged and a description of types of testing and inspection they are engaged to 
perform. 

2. Costs for retesting and reinspecting construction that replaces or is necessitated by Work 
that failed to comply with the Contract Documents will be charged to Contractor, and the 
Contract Sum will be adjusted by Change Order. 

B. Contractor Responsibilities: Tests and inspections not explicitly assigned to Owner are 
Contractor's responsibility. Perform additional quality-control activities, whether specified or 
not, to verify and document that the Work complies with requirements. 

1. Engage a qualified testing agency to perform quality-control services. 

a. Contractor shall not employ same entity engaged by Owner, unless agreed to in 
writing by Owner. 

2. Notify testing agencies at least 24 hours in advance of time when Work that requires 
testing or inspection will be performed. 

3. Where quality-control services are indicated as Contractor's responsibility, submit a 
certified written report, in duplicate, of each quality-control service. 

4. Testing and inspection requested by Contractor and not required by the Contract 
Documents are Contractor's responsibility. 

5. Submit additional copies of each written report directly to authorities having jurisdiction, 
when they so direct. 

C. Retesting/Reinspecting: Regardless of whether original tests or inspections were Contractor's 
responsibility, provide quality-control services, including retesting and reinspecting, for 
construction that replaced Work that failed to comply with the Contract Documents. 

D. Testing Agency Responsibilities: Cooperate with Architect/Engineer, and Contractor in 
performance of duties. Provide qualified personnel to perform required tests and inspections. 

1. Notify Architect/Engineer, and Contractor promptly of irregularities or deficiencies 
observed in the Work during performance of its services. 

2. Determine the locations from which test samples will be taken and in which in-situ tests 
are conducted. 

3. Conduct and interpret tests and inspections and state in each report whether tested and 
inspected Work complies with or deviates from requirements. 
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4. Submit a certified written report, in duplicate, of each test, inspection, and similar 
quality-control service through Contractor. 

5. Do not release, revoke, alter, or increase the Contract Document requirements or approve 
or accept any portion of the Work. 

6. Do not perform duties of Contractor. 

E. Manufacturer's Field Services: Where indicated, engage a factory-authorized service 
representative to inspect field-assembled components and equipment installation, including 
service connections. Report results in writing as specified in Section 013300 "Submittal 
Procedures." 

F. Manufacturer's Technical Services: Where indicated, engage a manufacturer's technical 
representative to observe and inspect the Work. Manufacturer's technical representative's 
services include participation in preinstallation conferences, examination of substrates and 
conditions, verification of materials, observation of Installer activities, inspection of completed 
portions of the Work, and submittal of written reports. 

G. Contractor's Associated Requirements and Services: Cooperate with agencies and 
representatives performing required tests, inspections, and similar quality-control services, and 
provide reasonable auxiliary services as requested. Notify agency sufficiently in advance of 
operations to permit assignment of personnel. Provide the following: 

1. Access to the Work. 
2. Incidental labor and facilities necessary to facilitate tests and inspections. 
3. Adequate quantities of representative samples of materials that require testing and 

inspection. Assist agency in obtaining samples. 
4. Facilities for storage and field curing of test samples. 
5. Preliminary design mix proposed for use for material mixes that require control by testing 

agency. 
6. Security and protection for samples and for testing and inspection equipment at Project 

site. 

H. Coordination: Coordinate sequence of activities to accommodate required quality-assurance and 
quality-control services with a minimum of delay and to avoid necessity of removing and 
replacing construction to accommodate testing and inspection. 

1. Schedule times for tests, inspections, obtaining samples, and similar activities. 

1.9 SPECIAL TESTS AND INSPECTIONS 

A. Special Tests and Inspections: Owner will engage a qualified special inspector to conduct 
special tests and inspections required by authorities having jurisdiction as the responsibility of 
Owner, and as follows: 

1. Verifying that manufacturer maintains detailed fabrication and quality-control procedures 
and reviewing the completeness and adequacy of those procedures to perform the Work. 

2. Notifying Architect, and Contractor promptly of irregularities and deficiencies observed 
in the Work during performance of its services. 
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3. Submitting a certified written report of each test, inspection, and similar quality-control 
service to Architect/Engineer with copy to Contractor and to authorities having 
jurisdiction. 

4. Submitting a final report of special tests and inspections at Substantial Completion, 
which includes a list of unresolved deficiencies. 

5. Interpreting tests and inspections and stating in each report whether tested and inspected 
work complies with or deviates from the Contract Documents. 

6. Retesting and reinspecting corrected Work. 

PART 2 - PRODUCTS (Not Used) 

PART 3 - EXECUTION 

3.1 TEST AND INSPECTION LOG 

A. Test and Inspection Log: Prepare a record of tests and inspections. Include the following: 

1. Date test or inspection was conducted. 
2. Description of the Work tested or inspected. 
3. Date test or inspection results were transmitted to Architect/Engineer. 
4. Identification of testing agency or special inspector conducting test or inspection. 

B. Maintain log at Project site. Post changes and revisions as they occur. Provide access to test and 
inspection log for Architect/Engineer, and authorities' having jurisdiction reference during 
normal working hours. 

1. Submit log at Project closeout as part of Project Record Documents. 

3.2 REPAIR AND PROTECTION 

A. General: On completion of testing, inspection, sample taking, and similar services, repair 
damaged construction and restore substrates and finishes. 

1. Provide materials and comply with installation requirements specified in other 
Specification Sections or matching existing substrates and finishes. Restore patched areas 
and extend restoration into adjoining areas with durable seams that are as invisible as 
possible. Comply with the Contract Document requirements for cutting and patching in 
Section 017300 "Execution." 

B. Protect construction exposed by or for quality-control service activities. 

C. Repair and protection are Contractor's responsibility, regardless of the assignment of 
responsibility for quality-control services. 

END OF SECTION 014000 
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SECTION 016000 - PRODUCT REQUIREMENTS 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for selection of products for use in 
Project; product delivery, storage, and handling; manufacturers' standard warranties on 
products; special warranties; and comparable products. 

B. Related Requirements: 

1. Section 012500 "Substitution Procedures" for requests for substitutions. 

1.2 DEFINITIONS 

A. Products: Items obtained for incorporating into the Work, whether purchased for Project or 
taken from previously purchased stock. The term "product" includes the terms "material," 
"equipment," "system," and terms of similar intent. 

1. Named Products: Items identified by manufacturer's product name, including make or 
model number or other designation shown or listed in manufacturer's published product 
literature that is current as of date of the Contract Documents. 

2. New Products: Items that have not previously been incorporated into another project or 
facility. Salvaged items or items reused from other projects are not considered new 
products. Items that are manufactured or fabricated to include recycled content materials 
are considered new products, unless indicated otherwise. 

3. Comparable Product: Product by named manufacturer that is demonstrated and approved 
through the comparable product submittal process described in Part 2 "Comparable 
Products" Article, to have the indicated qualities related to type, function, dimension, in-
service performance, physical properties, appearance, and other characteristics that equal 
or exceed those of specified product. 

B. Basis-of-Design Product Specification: A specification in which a single manufacturer's product 
is named and accompanied by the words "basis-of-design product," including make or model 
number or other designation. Published attributes and characteristics of basis-of-design product 
establish salient characteristics of products. 

1. Evaluation of Comparable Products: In addition to the basis-of-design product 
description, product attributes and characteristics may be listed to establish the significant 
qualities related to type, function, in-service performance and physical properties, weight, 
dimension, durability, visual characteristics, and other special features and requirements 
for purposes of evaluating comparable products of additional manufacturers named in the 
specification. Manufacturer's published attributes and characteristics of basis-of-design 
product also establish salient characteristics of products for purposes of evaluating 
comparable products. 
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C. Subject to Compliance with Requirements: Where the phrase "Subject to compliance with 
requirements" introduces a product selection procedure in an individual Specification Section, 
provide products qualified under the specified product procedure. In the event that a named 
product or product by a named manufacturer does not meet the other requirements of the 
specifications, select another named product or product from another named manufacturer that 
does meet the requirements of the specifications; submit a comparable product request or 
substitution request, if applicable. 

D. Comparable Product Request Submittal: An action submittal requesting consideration of a 
comparable product, including the following information: 

1. Identification of basis-of-design product or fabrication or installation method to be 
replaced, including Specification Section number and title and Drawing numbers and 
titles. 

2. Data indicating compliance with the requirements specified in Part 2 "Comparable 
Products" Article. 

E. Basis-of-Design Product Specification Submittal: An action submittal complying with 
requirements in Section 013300 "Submittal Procedures." 

F. Substitution: Refer to Section 012500 "Substitution Procedures" for definition and limitations 
on substitutions. 

1.3 QUALITY ASSURANCE 

A. Compatibility of Options: If Contractor is given option of selecting between two or more 
products for use on Project, select product compatible with products previously selected, even if 
previously selected products were also options. 

1.4 PRODUCT DELIVERY, STORAGE, AND HANDLING 

A. Deliver, store, and handle products, using means and methods that will prevent damage, 
deterioration, and loss, including theft and vandalism. Comply with manufacturer's written 
instructions. 

1.5 PRODUCT WARRANTIES 

A. Warranties specified in other Sections shall be in addition to, and run concurrent with, other 
warranties required by the Contract Documents. Manufacturer's disclaimers and limitations on 
product warranties do not relieve Contractor of obligations under requirements of the Contract 
Documents. 

1. Manufacturer's Warranty: Written standard warranty form furnished by individual 
manufacturer for a particular product and issued in the name of the Owner or endorsed by 
manufacturer to Owner. 

2. Special Warranty: Written warranty required by the Contract Documents to provide 
specific rights for Owner and issued in the name of the Owner or endorsed by 
manufacturer to Owner. 
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B. Special Warranties: Prepare a written document that contains appropriate terms and 
identification, ready for execution. 

1. Manufacturer's Standard Form: Modified to include Project-specific information and 
properly executed. 

2. Specified Form: When specified forms are included in the Project Manual, prepare a 
written document, using indicated form properly executed. 

3. See other Sections for specific content requirements and particular requirements for 
submitting special warranties. 

PART 2 - PRODUCTS 

2.1 PRODUCT SELECTION PROCEDURES 

A. General Product Requirements: Provide products that comply with the Contract Documents, are 
undamaged and, unless otherwise indicated, are new at time of installation. 

1. Provide products complete with accessories, trim, finish, fasteners, and other items 
needed for a complete installation and indicated use and effect. 

2. Standard Products: If available, and unless custom products or nonstandard options are 
specified, provide standard products of types that have been produced and used 
successfully in similar situations on other projects. 

3. Owner reserves the right to limit selection to products with warranties meeting 
requirements of the Contract Documents. 

4. Where products are accompanied by the term "as selected," Architect will make 
selection. 

5. Descriptive, performance, and reference standard requirements in the Specifications 
establish salient characteristics of products. 

B. Product Selection Procedures: 

1. Sole Product: Where Specifications name a single manufacturer and product, provide the 
named product that complies with requirements. Comparable products or substitutions for 
Contractor's convenience will not be considered. 

a. Sole product may be indicated by the phrase "Subject to compliance with 
requirements, provide the following." 

2. Sole Manufacturer/Source: Where Specifications name a single manufacturer or source, 
provide a product by the named manufacturer or source that complies with requirements. 
Comparable products or substitutions for Contractor's convenience will not be 
considered. 

a. Sole manufacturer/source may be indicated by the phrase "Subject to compliance 
with requirements, provide products by the following." 

3. Limited List of Products: Where Specifications include a list of names of both 
manufacturers and products, provide one of the products listed that complies with 
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requirements. Comparable products or substitutions for Contractor's convenience will be 
considered unless otherwise indicated. 

a. Limited list of products may be indicated by the phrase "Subject to compliance 
with requirements, provide one of the following." 

4. Non-Limited List of Products: Where Specifications include a list of names of both 
available manufacturers and products, provide one of the products listed or an unnamed 
product that complies with requirements. 

a. Non-limited list of products is indicated by the phrase "Subject to compliance with 
requirements, available products that may be incorporated in the Work include, but 
are not limited to, the following." 

b. Provision of an unnamed product is not considered a substitution, if the product 
complies with requirements. 

5. Limited List of Manufacturers: Where Specifications include a list of manufacturers' 
names, provide a product by one of the manufacturers listed that complies with 
requirements. Comparable products or substitutions for Contractor's convenience will be 
considered unless otherwise indicated. 

a. Limited list of manufacturers is indicated by the phrase "Subject to compliance 
with requirements, provide products by one of the following." 

6. Non-Limited List of Manufacturers: Where Specifications include a list of available 
manufacturers, provide a product by one of the manufacturers listed or a product by an 
unnamed manufacturer that complies with requirements. 

a. Non-limited list of manufacturers is indicated by the phrase "Subject to compliance 
with requirements, available manufacturers whose products may be incorporated in 
the Work include, but are not limited to, the following." 

b. Provision of products of an unnamed manufacturer is not considered a substitution, 
if the product complies with requirements. 

7. Basis-of-Design Product: Where Specifications name a product, or refer to a product 
indicated on Drawings, and include a list of manufacturers, provide the specified or 
indicated product or a comparable product by one of the other named manufacturers. 
Drawings and Specifications may additionally indicate sizes, profiles, dimensions, and 
other characteristics that are based on the product named. Comply with requirements in 
"Comparable Products" Article for consideration of an unnamed product by one of the 
other named manufacturers. 

a. For approval of products by unnamed manufacturers, comply with requirements in 
Section 012500 "Substitution Procedures" for substitutions for convenience. 

C. Visual Matching Specification: Where Specifications require the phrase "match Architect's 
sample," provide a product that complies with requirements and matches Architect's sample. 
Architect's decision will be final on whether a proposed product matches. 
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1. If no product available within specified category matches and complies with other 
specified requirements, comply with requirements in Section 012500 "Substitution 
Procedures" for proposal of product. 

D. Visual Selection Specification: Where Specifications include the phrase "as selected by 
Architect from manufacturer's full range" or a similar phrase, select a product that complies 
with requirements. Architect will select color, gloss, pattern, density, or texture from 
manufacturer's product line that includes both standard and premium items. 

2.2 COMPARABLE PRODUCTS 

A. Conditions for Consideration of Comparable Products: Architect/Engineer will consider 
Contractor's request for comparable product when the following conditions are satisfied. If the 
following conditions are not satisfied, Architect/Engineer may return requests without action, 
except to record noncompliance with the following requirements: 

1. Evidence that proposed product does not require revisions to the Contract Documents, is 
consistent with the Contract Documents, will produce the indicated results, and is 
compatible with other portions of the Work. 

2. Detailed comparison of significant qualities of proposed product with those of the named 
basis-of-design product. Significant product qualities include attributes, such as type, 
function, in-service performance and physical properties, weight, dimension, durability, 
visual characteristics, and other specific features and requirements. 

3. Evidence that proposed product provides specified warranty. 
4. List of similar installations for completed projects, with project names and addresses and 

names and addresses of architects and owners, if requested. 
5. Samples, if requested. 

B. Architect/Engineer's Action on Comparable Products Submittal: If necessary, 
Architect/Engineer will request additional information or documentation for evaluation, as 
specified in Section 013300 "Submittal Procedures." 

1. Form of Approval of Submittal: As specified in Section 013300 "Submittal Procedures." 
2. Use product specified if Architect/Engineer does not issue a decision on use of a 

comparable product request within time allocated. 

C. Submittal Requirements, Two-Step Process: Approval by the Architect/Engineer of Contractor's 
request for use of comparable product is not intended to satisfy other submittal requirements. 
Comply with specified submittal requirements. 

D. Submittal Requirements, Single-Step Process: When acceptable to Architect/Engineer, 
incorporate specified submittal requirements of individual Specification Section in combined 
submittal for comparable products. Approval by the Architect/Engineerr of Contractor's request 
for use of comparable product and of individual submittal requirements will also satisfy other 
submittal requirements. 
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PART 3 - EXECUTION (Not Used) 

END OF SECTION 016000 
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SECTION 017300 - EXECUTION 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes general administrative and procedural requirements governing execution of the 
Work, including, but not limited to, the following: 

1. Construction layout. 
2. Field engineering and surveying. 
3. Installation of the Work. 
4. Cutting and patching. 
5. Progress cleaning. 
6. Starting and adjusting. 
7. Protection of installed construction. 

1.2 DEFINITIONS 

A. Cutting: Removal of in-place construction necessary to permit installation or performance of 
subsequent work. 

B. Patching: Fitting and repair work required to restore construction to original conditions after 
installation of subsequent work. 

1.3 QUALITY ASSURANCE 

A. Cutting and Patching: Comply with requirements for and limitations on cutting and patching of 
construction elements. 

1. Structural Elements: When cutting and patching structural elements, or when 
encountering the need for cutting and patching of elements whose structural function is 
not known, notify Architect/Engineer of locations and details of cutting and await 
directions from Architect/Engineer before proceeding. Shore, brace, and support 
structural elements during cutting and patching. Do not cut and patch structural elements 
in a manner that could change their load-carrying capacity or increase deflection. 

2. Operational Elements: Do not cut and patch operating elements and related components 
in a manner that results in reducing their capacity to perform as intended or that results in 
increased maintenance or decreased operational life or safety. 

3. Other Construction Elements: Do not cut and patch other construction elements or 
components in a manner that could change their load-carrying capacity, that results in 
reducing their capacity to perform as intended, or that results in increased maintenance or 
decreased operational life or safety. 

4. Visual Elements: Do not cut and patch construction in a manner that results in visual 
evidence of cutting and patching. Do not cut and patch exposed construction in a manner 
that would, in Architect/Engineer's opinion, reduce the building's aesthetic qualities. 
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Remove and replace construction that has been cut and patched in a visually 
unsatisfactory manner. 

B. Manufacturer's Installation Instructions: Obtain and maintain on-site manufacturer's written 
recommendations and instructions for installation of specified products and equipment. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Comply with requirements specified in other Sections. 

B. In-Place Materials: Use materials for patching identical to in-place materials. For exposed 
surfaces, use materials that visually match in-place adjacent surfaces to the fullest extent 
possible. 

1. If identical materials are unavailable or cannot be used, use materials that, when installed, 
will provide a match acceptable to Architect/Engineer for the visual and functional 
performance of in-place materials. Use materials that are not considered hazardous. 

C. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous 
to health or property or that might damage finished surfaces. 

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not 
applicable, use products that comply with the California Code of Regulations maximum 
allowable VOC levels. 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Existing Conditions: The existence and location of underground and other utilities and 
construction indicated as existing are not guaranteed. Before beginning sitework, investigate 
and verify the existence and location of underground utilities, mechanical and electrical 
systems, and other construction affecting the Work. 

1. Before construction, verify the location and invert elevation at points of connection of 
sanitary sewer, storm sewer, gas service piping, and water-service piping; underground 
electrical services; and other utilities. 

2. Furnish location data for work related to Project that must be performed by public 
utilities serving Project site. 

B. Examination and Acceptance of Conditions: Before proceeding with each component of the 
Work, examine substrates, areas, and conditions, with Installer or Applicator present where 
indicated, for compliance with requirements for installation tolerances and other conditions 
affecting performance. Record observations. 
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1. Examine roughing-in for mechanical and electrical systems to verify actual locations of 
connections before equipment and fixture installation. 

2. Examine walls, floors, and roofs for suitable conditions where products and systems are 
to be installed. 

3. Verify compatibility with and suitability of substrates, including compatibility with 
existing finishes or primers. 

C. Written Report: Where a written report listing conditions detrimental to performance of the 
Work is required by other Sections, include the following: 

1. Description of the Work, including Specification Section number and paragraph, and 
Drawing sheet number and detail, where applicable. 

2. List of detrimental conditions, including substrates. 
3. List of unacceptable installation tolerances. 
4. Recommended corrections. 

D. Proceed with installation only after unsatisfactory conditions have been corrected. Proceeding 
with the Work indicates acceptance of surfaces and conditions. 

3.2 PREPARATION 

A. Existing Utility Information: Furnish information to local utility and Owner that is necessary to 
adjust, move, or relocate existing utility structures, utility poles, lines, services, or other utility 
appurtenances located in or affected by construction. Coordinate with authorities having 
jurisdiction. 

B. Field Measurements: Take field measurements as required to fit the Work properly. Recheck 
measurements before installing each product. Where portions of the Work are indicated to fit to 
other construction, verify dimensions of other construction by field measurements before 
fabrication. Coordinate fabrication schedule with construction progress to avoid delaying the 
Work. 

C. Space Requirements: Verify space requirements and dimensions of items shown 
diagrammatically on Drawings. 

D. Review of Contract Documents and Field Conditions: Immediately on discovery of the need for 
clarification of the Contract Documents, submit a request for information to Architect/Engineer 
in accordance with requirements in Section 013100 "Project Management and Coordination." 

3.3 CONSTRUCTION LAYOUT 

A. Verification: Before proceeding to lay out the Work, verify layout information shown on 
Drawings, in relation to the property survey and existing benchmarks and existing conditions. If 
discrepancies are discovered, notify Architect/Engineer promptly. 

B. Site Improvements: Locate and lay out site improvements, including pavements, grading, fill 
and topsoil placement, utility slopes, and rim and invert elevations. 
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C. Building Lines and Levels: Locate and lay out control lines and levels for structures, building 
foundations, column grids, and floor levels, including those required for mechanical and 
electrical work. Transfer survey markings and elevations for use with control lines and levels. 
Level foundations and piers from two or more locations. 

D. Record Log: Maintain a log of layout control work. Record deviations from required lines and 
levels. Include beginning and ending dates and times of surveys, weather conditions, name and 
duty of each survey party member, and types of instruments and tapes used. Make the log 
available for reference by Architect/Engineer. 

3.4 FIELD ENGINEERING 

A. Identification: Owner will identify existing benchmarks, control points, and property corners. 

B. Reference Points: Locate existing permanent benchmarks, control points, and similar reference 
points before beginning the Work. Preserve and protect permanent benchmarks and control 
points during construction operations. 

1. Do not change or relocate existing benchmarks or control points without prior written 
approval of Architect/Engineer. Report lost or destroyed permanent benchmarks or 
control points promptly. Report the need to relocate permanent benchmarks or control 
points to Architect/Engineer before proceeding. 

2. Replace lost or destroyed permanent benchmarks and control points promptly. Base 
replacements on the original survey control points. 

C. Benchmarks: Establish and maintain a minimum of two (2) permanent benchmarks on Project 
site, referenced to data established by survey control points. Comply with authorities having 
jurisdiction for type and size of benchmark. 

1. Record benchmark locations, with horizontal and vertical data, on Project Record 
Documents. 

2. Where the actual location or elevation of layout points cannot be marked, provide 
temporary reference points sufficient to locate the Work. 

3. Remove temporary reference points when no longer needed. Restore marked construction 
to its original condition. 

3.5 INSTALLATION 

A. Locate the Work and components of the Work accurately, in correct alignment and elevation, as 
indicated. 

1. Make vertical work plumb, and make horizontal work level. 
2. Where space is limited, install components to maximize space available for maintenance 

and ease of removal for replacement. 
3. Conceal pipes, ducts, and wiring in finished areas unless otherwise indicated. 
4. Maintain minimum headroom clearance of 96 inches in occupied spaces and 90 inches in 

unoccupied spaces, unless otherwise indicated on Drawings. 
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B. Comply with manufacturer's written instructions and recommendations for installing products in 
applications indicated. 

C. Install products at the time and under conditions that will ensure satisfactory results as judged 
by Architect/Engineer. Maintain conditions required for product performance until Substantial 
Completion. 

D. Conduct construction operations, so no part of the Work is subjected to damaging operations or 
loading in excess of that expected during normal conditions of occupancy of type expected for 
Project. 

E. Sequence the Work and allow adequate clearances to accommodate movement of construction 
items on-site and placement in permanent locations. 

F. Tools and Equipment: Select tools or equipment that minimize production of excessive noise 
levels. 

G. Templates: Obtain and distribute to the parties involved templates for Work specified to be 
factory prepared and field installed. Check Shop Drawings of other portions of the Work to 
confirm that adequate provisions are made for locating and installing products to comply with 
indicated requirements. 

H. Attachment: Provide blocking and attachment plates and anchors and fasteners of adequate size 
and number to securely anchor each component in place, accurately located and aligned with 
other portions of the Work. Where size and type of attachments are not indicated, verify size 
and type required for load conditions with manufacturer. 

1. Mounting Heights: Where mounting heights are not indicated, mount components at 
heights directed by Architect/Engineer. 

2. Allow for building movement, including thermal expansion and contraction. 
3. Coordinate installation of anchorages. Furnish setting drawings, templates, and directions 

for installing anchorages, including sleeves, concrete inserts, anchor bolts, and items with 
integral anchors, that are to be embedded in concrete or masonry. Deliver such items to 
Project site in time for installation. 

I. Joints: Make joints of uniform width. Where joint locations in exposed Work are not indicated, 
arrange joints for the best visual effect, as judged by Architect/Engineer. Fit exposed 
connections together to form hairline joints. 

J. Repair or remove and replace damaged, defective, or nonconforming Work. 

1. Comply with Section 017700 "Closeout Procedures" for repairing or removing and 
replacing defective Work. 

3.6 CUTTING AND PATCHING 

A. General: Employ skilled workers to perform cutting and patching. Proceed with cutting and 
patching at the earliest feasible time, and complete without delay. 
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1. Cut in-place construction to provide for installation of other components or performance 
of other construction, and subsequently patch as required to restore surfaces to their 
original condition. 

B. Existing Warranties: Remove, replace, patch, and repair materials and surfaces cut or damaged 
during installation or cutting and patching operations, by methods and with materials so as not 
to void existing warranties. 

C. Temporary Support: Provide temporary support of Work to be cut. 

D. Protection: Protect in-place construction during cutting and patching to prevent damage. 
Provide protection from adverse weather conditions for portions of Project that might be 
exposed during cutting and patching operations. 

E. Adjacent Occupied Areas: Where interference with use of adjoining areas or interruption of free 
passage to adjoining areas is unavoidable, coordinate cutting and patching in accordance with 
requirements in Section 011000 "Summary." 

F. Existing Utility Services and Mechanical/Electrical Systems: Where existing services/systems 
are required to be removed, relocated, or abandoned, bypass such services/systems before 
cutting to minimize interruption to occupied areas. 

G. Cutting: Cut in-place construction by sawing, drilling, breaking, chipping, grinding, and similar 
operations, including excavation, using methods least likely to damage elements retained or 
adjoining construction. If possible, review proposed procedures with original Installer; comply 
with original Installer's written recommendations. 

1. In general, use hand or small power tools designed for sawing and grinding, not 
hammering and chopping. Cut holes and slots neatly to minimum size required, and with 
minimum disturbance of adjacent surfaces. Temporarily cover openings when not in use. 

2. Finished Surfaces: Cut or drill from the exposed or finished side into concealed surfaces. 
3. Concrete and Masonry: Cut using a cutting machine, such as an abrasive saw or a 

diamond-core drill. 
4. Excavating and Backfilling: Comply with requirements in applicable Sections where 

required by cutting and patching operations. 
5. Mechanical and Electrical Services: Cut off pipe or conduit in walls or partitions to be 

removed. Cap, valve, or plug and seal remaining portion of pipe or conduit to prevent 
entrance of moisture or other foreign matter after cutting. 

6. Proceed with patching after construction operations requiring cutting are complete. 

H. Patching: Patch construction by filling, repairing, refinishing, closing up, and similar operations 
following performance of other Work. Patch with durable seams that are as invisible as 
practicable, as judged by Architect/Engineer. Provide materials and comply with installation 
requirements specified in other Sections, where applicable. 

1. Inspection: Where feasible, test and inspect patched areas after completion to 
demonstrate physical integrity of installation. 

2. Exposed Finishes: Restore exposed finishes of patched areas and extend finish restoration 
into retained adjoining construction in a manner that will eliminate evidence of patching 
and refinishing. 



TOWN OF UNION  2020.013.001 
NEW STANDBY GENERATOR 

EXECUTION 017300 - 7

 

a. Clean piping, conduit, and similar features before applying paint or other finishing 
materials. 

b. Restore damaged pipe covering to its original condition. 

3. Floors and Walls: Where walls or partitions that are removed extend one finished area 
into another, patch and repair floor and wall surfaces in the new space. Provide an even 
surface of uniform finish, color, texture, and appearance. Remove in-place floor and wall 
coverings and replace with new materials, if necessary, to achieve uniform color and 
appearance. 

a. Where patching occurs in a painted surface, prepare substrate and apply primer and 
intermediate paint coats appropriate for substrate over the patch, and apply final 
paint coat over entire unbroken surface containing the patch, corner to corner of 
wall and edge to edge of ceiling. Provide additional coats until patch blends with 
adjacent surfaces. 

4. Ceilings: Patch, repair, or rehang in-place ceilings as necessary to provide an even-plane 
surface of uniform appearance. 

5. Exterior Building Enclosure: Patch components in a manner that restores enclosure to a 
weathertight condition and ensures thermal and moisture integrity of building enclosure. 

I. Cleaning: Clean areas and spaces where cutting and patching are performed. Remove paint, 
mortar, oils, putty, and similar materials from adjacent finished surfaces. 

3.7 PROGRESS CLEANING 

A. Clean Project site and work areas daily, including common areas. Enforce requirements strictly. 
Dispose of materials lawfully. 

1. Comply with requirements in NFPA 241 for removal of combustible waste materials and 
debris. 

2. Do not hold waste materials more than seven days during normal weather or three days if 
the temperature is expected to rise above 80 deg F. 

3. Containerize hazardous and unsanitary waste materials separately from other waste. Mark 
containers appropriately and dispose of legally, according to regulations. 

a. Use containers intended for holding waste materials of type to be stored. 

B. Site: Maintain Project site free of waste materials and debris. 

C. Work Areas: Clean areas where Work is in progress to the level of cleanliness necessary for 
proper execution of the Work. 

1. Remove liquid spills promptly. 
2. Where dust would impair proper execution of the Work, broom-clean or vacuum the 

entire work area, as appropriate. 

D. Installed Work: Keep installed work clean. Clean installed surfaces according to written 
instructions of manufacturer or fabricator of product installed, using only cleaning materials 
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specifically recommended. If specific cleaning materials are not recommended, use cleaning 
materials that are not hazardous to health or property and that will not damage exposed surfaces. 

E. Concealed Spaces: Remove debris from concealed spaces before enclosing the space. 

F. Exposed Surfaces: Clean exposed surfaces and protect as necessary to ensure freedom from 
damage and deterioration at time of Substantial Completion. 

G. During handling and installation, clean and protect construction in progress and adjoining 
materials already in place. Apply protective covering where required to ensure protection from 
damage or deterioration at Substantial Completion. 

H. Clean and provide maintenance on completed construction as frequently as necessary through 
the remainder of the construction period. Adjust and lubricate operable components to ensure 
operability without damaging effects. 

I. Limiting Exposures: Supervise construction operations to ensure that no part of the 
construction, completed or in progress, is subject to harmful, dangerous, damaging, or otherwise 
deleterious exposure during the construction period. 

3.8 STARTING AND ADJUSTING 

A. Start equipment and operating components to confirm proper operation. Remove 
malfunctioning units, replace with new units, and retest. 

B. Adjust equipment for proper operation. Adjust operating components for proper operation 
without binding. 

C. Test each piece of equipment to verify proper operation. Test and adjust controls and safeties. 
Replace damaged and malfunctioning controls and equipment. 

D. Manufacturer's Field Service: Comply with qualification requirements in Section 014000 
"Quality Requirements." 

3.9 PROTECTION AND REPAIR OF INSTALLED CONSTRUCTION 

A. Provide final protection and maintain conditions that ensure installed Work is without damage 
or deterioration at time of Substantial Completion. 

B. Repair Work previously completed and subsequently damaged during construction period. 
Repair to like-new condition. 

C. Protection of Existing Items: Provide protection and ensure that existing items to remain 
undisturbed by construction are maintained in condition that existed at commencement of the 
Work. 

D. Comply with manufacturer's written instructions for temperature and relative humidity. 

END OF SECTION 017300 
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SECTION 017700 - CLOSEOUT PROCEDURES 

PART 1 - GENERAL 

1.1 SUMMARY 

A. Section includes administrative and procedural requirements for Contract closeout, including, 
but not limited to, the following: 

1. Substantial Completion procedures. 
2. Final completion procedures. 
3. Warranties. 
4. Final cleaning. 

1.2 ACTION SUBMITTALS 

A. Product Data: For each type of cleaning agent. 

B. Contractor's List of Incomplete Items: Initial submittal at Substantial Completion. 

C. Certified List of Incomplete Items: Final submittal at Final Completion. 

1.3 CLOSEOUT SUBMITTALS 

A. Certificates of Release: From authorities having jurisdiction. 

B. Certificate of Insurance: For continuing coverage. 

C. Field Report: For pest-control inspection. 

1.4 SUBSTANTIAL COMPLETION PROCEDURES 

A. Contractor's List of Incomplete Items: Prepare and submit a list of items to be completed and 
corrected (Contractor's "punch list"), indicating the value of each item on the list and reasons 
why the Work is incomplete. 

B. Submittals Prior to Substantial Completion: Complete the following a minimum of 10 days 
prior to requesting inspection for determining date of Substantial Completion. List items below 
that are incomplete at time of request. 

1. Certificates of Release: Obtain and submit releases from authorities having jurisdiction, 
permitting Owner unrestricted use of the Work and access to services and utilities. 
Include occupancy permits, operating certificates, and similar releases. 

2. Submit closeout submittals specified in other Division 01 Sections, including Project 
Record Documents, operation and maintenance manuals, and similar final record 
information. 
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3. Submit closeout submittals specified in individual Sections, including specific warranties, 
workmanship bonds, maintenance service agreements, final certifications, and similar 
documents. 

4. Submit maintenance material submittals specified in individual Sections, including tools, 
spare parts, extra materials, and similar items, and deliver to location designated by 
Architect/Engineer. Label with manufacturer's name and model number. 

5. Submit testing, adjusting, and balancing records. 
6. Submit changeover information related to Owner's occupancy, use, operation, and 

maintenance. 

C. Procedures Prior to Substantial Completion: Complete the following a minimum of 10 days 
prior to requesting inspection for determining date of Substantial Completion. List items below 
that are incomplete at time of request. 

1. Advise Owner of pending insurance changeover requirements. 
2. Complete startup and testing of systems and equipment. 
3. Perform preventive maintenance on equipment used prior to Substantial Completion. 
4. Instruct Owner's personnel in operation, adjustment, and maintenance of products, 

equipment, and systems.  
5. Terminate and remove temporary facilities from Project site, construction tools, and 

similar elements. 
6. Complete final cleaning requirements. 
7. Touch up paint and otherwise repair and restore marred exposed finishes to eliminate 

visual defects. 

D. Inspection: Submit a written request for inspection to determine Substantial Completion a 
minimum of 10 days prior to date the Work will be completed and ready for final inspection and 
tests. On receipt of request, Architect/Engineer will either proceed with inspection or notify 
Contractor of unfulfilled requirements. Architect/Engineer will prepare the Certificate of 
Substantial Completion after inspection or will notify Contractor of items, either on Contractor's 
list or additional items identified by Architect/Engineer, that must be completed or corrected 
before certificate will be issued. 

1.5 FINAL COMPLETION PROCEDURES 

A. Submittals Prior to Final Completion: Before requesting final inspection for determining Final 
Completion, complete the following: 

1. Submit a final Application for Payment in accordance with Section 012900 "Payment 
Procedures." 

2. Certified List of Incomplete Items: Submit certified copy of Architect's Substantial 
Completion inspection list of items to be completed or corrected (punch list), endorsed 
and dated by Architect/Engineer. Certified copy of the list shall state that each item has 
been completed or otherwise resolved for acceptance. 

3. Certificate of Insurance: Submit evidence of final, continuing insurance coverage 
complying with insurance requirements. 

4. Submit pest-control final inspection report. 

B. Inspection: Submit a written request for final inspection to determine acceptance a minimum of 
10 days prior to date the Work will be completed and ready for final inspection and tests. On 
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receipt of request, Architect/Engineer will either proceed with inspection or notify Contractor of 
unfulfilled requirements. Architect/Engineer will prepare a final Certificate for Payment after 
inspection or will notify Contractor of construction that must be completed or corrected before 
certificate will be issued. 

1.6 LIST OF INCOMPLETE ITEMS 

A. Organization of List: Include name and identification of each space and area affected by 
construction operations for incomplete items and items needing correction including, if 
necessary, areas disturbed by Contractor that are outside the limits of construction. 

1. Organize list of spaces in sequential order, starting with exterior areas first, listed by 
room or space number. 

2. Organize items applying to each space by major element, including categories for 
ceilings, individual walls, floors, equipment, and building systems. 

3. Include the following information at the top of each page: 

a. Project name. 
b. Date. 
c. Name of Architect/Engineer. 
d. Name of Contractor. 
e. Page number. 

4. Submit list of incomplete items in one of the following formats: 

a. MS Excel Electronic File: Architect will return annotated file. 
b. PDF Electronic File: Architect will return annotated file. 
c. Web-Based Project Software Upload: Utilize software feature for creating and 

updating list of incomplete items (punch list). 

1.7 SUBMITTAL OF PROJECT WARRANTIES 

A. Time of Submittal: Submit written warranties on request of Architect/Engineer for designated 
portions of the Work where warranties are indicated to commence on dates other than date of 
Substantial Completion, or when delay in submittal of warranties might limit Owner's rights 
under warranty. 

B. Organize warranty documents into an orderly sequence based on the table of contents of Project 
Manual. 

C. Warranty Electronic File: Provide warranties and bonds in PDF format. Assemble complete 
warranty and bond submittal package into a single electronic PDF file with bookmarks enabling 
navigation to each item. Provide bookmarked table of contents at beginning of document. 

1. Submit on digital media acceptable to Architect/Engineer by email to Architect/Engineer. 

D. Warranties in Paper Form: 
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1. Bind warranties and bonds in heavy-duty, three-ring, vinyl-covered, loose-leaf binders, 
thickness as necessary to accommodate contents, and sized to receive 8-1/2-by-11-inch 
paper. 

E. Provide additional copies of each warranty to include in operation and maintenance manuals. 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cleaning Agents: Use cleaning materials and agents recommended by manufacturer or 
fabricator of the surface to be cleaned. Do not use cleaning agents that are potentially hazardous 
to health or property or that might damage finished surfaces. 

1. Use cleaning products that comply with Green Seal's GS-37, or if GS-37 is not 
applicable, use products that comply with the California Code of Regulations maximum 
allowable VOC levels. 

PART 3 - EXECUTION 

3.1 FINAL CLEANING 

A. Perform final cleaning. Conduct cleaning and waste-removal operations to comply with local 
laws and ordinances and Federal and local environmental and antipollution regulations. 

B. Cleaning: Employ experienced workers or professional cleaners for final cleaning. Clean each 
surface or unit to condition expected in an average commercial building cleaning and 
maintenance program. Comply with manufacturer's written instructions. 

1. Complete the following cleaning operations before requesting inspection for certification 
of Substantial Completion for entire Project or for a designated portion of Project: 

a. Clean Project site of rubbish, waste material, litter, and other foreign substances. 
b. Clean exposed exterior and interior hard-surfaced finishes to a dirt-free condition, 

free of stains, films, and similar foreign substances. Avoid disturbing natural 
weathering of exterior surfaces. Restore reflective surfaces to their original 
condition. 

c. Remove debris and surface dust from the Work area. 
d. Remove labels that are not permanent. 
e. Wipe surfaces of mechanical and electrical equipment and similar equipment. 

Remove excess lubrication, paint and mortar droppings, and other foreign 
substances. 

f. Leave Project clean and ready for occupancy. 
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3.2 REPAIR OF THE WORK 

A. Complete repair and restoration operations required by Section 017300 "Execution" before 
requesting inspection for determination of Substantial Completion. 

END OF SECTION 017700 
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